



DESTF Work Plan	MEETING													
	9/13/23	10/12/23	11/2/23	12/7/23	1/18/24	2/15/24	3/14/24	4/15/24	5/17/24	6/14/24	7/19/24	7/24/24 (MRC)	8/21/24 (MRC)	09/23/24 (MC)
Phase I - Compensation														
Review Work Plan	X													
Education & Joint Fact-Finding	X	X	X	X	X									
Interest Identification				X	X	X								
Develop Design Components						X								
Document Relative Importance of each Component						X								
Develop Options for each Component						X	X							
Narrow Options							X							
Develop Packages							X							
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>								X	X					
Tier 1/Tier 2 Decision Making										X (after meeting)	X			
Reporting to Parent Committee												X		
MRC voting												X (first read)	X	

