



Electric Gas Coordination Senior Task Force Work Plan	MEETING							
	1 11/05/21	2 11/30/21	3 12/16/21	4 Jan 2022 TBD	5 Feb 2022 TBD	6 Mar 2022 TBD	7 Apr 2022 TBD	8 May 2022 TBD
Develop/Review Work Plan	X	X			X			
Education & Joint Fact-Finding	X	X	X					
Interest Identification		X						
Develop Design Components		X	X					
Document Relative Importance of each Component		X	X					
Develop Options for each Component			X	X				
Narrow Options				X				
Develop Packages				X	X	X		
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					X	X		
Consensus Testing							X	
Reporting to Parent Committee				X			X	

X – appears for each meeting where this work activity occurs