



EPFSTF Work Plan	MEETING										
	8/9	8/26 Full Day	9/23	10/27 Full Day	11/16	MRC 11/17	MRC 12/15	12/17	MC Jan 2022	Feb 2022	May 2022
Charter Development & Approval	X										
Develop Work Plan	X										
Education & Joint Fact-Finding	X				X						
Interest Identification	X										
Develop Design Components		X			X						
Document Relative Importance of each Component		X			X						
Develop Options for each Component		X	X		X						
Narrow Options		X	X					X			
Develop Packages			X	X				X			
Narrow Packages			X	X				X			
Consensus Testing			X	X				X			
Tier 1/Tier 2 Decision Making				X				X			
First Read MRC, Endorsement MRC						X	X				
MC Endorsement									X		
FERC Filing										X	
FERC Order											X

X Key Work Activity 1 and 2
 X Key Work Activity 3