

Stakeholder Process Work Plan

FTR / ARR Senior Task Force

TOPIC	MTG 1 6/11/14	MTG 2 6/25/14	MTG 3 7/16/14	MTG 4 8/4/14	MTG 5 8/27/14	MTG 6 9/17/14	MTG 7 10/2/14	MTG 8 10/23/14
Charter Development & Approval	X	X						
Develop Work Plan	X	X						
Education & Joint Fact-Finding	X	X	X					
Interest Identification		X	X					
Develop Design Components			X	X				
Document Relative Importance of each Component				X				
Develop Options for each Component				X	X	X		

Narrow Options					X	X		
Develop Packages					X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X	X	
Consensus Testing						X	X	
Tier 1/Tier 2 Decision Making							X	X
Reporting	X	X	X	X	X	X	X	X

X – appears for each meeting where this work activity occurs