



MSOC Work Plan

RASTF – April 11, 2022



Previously Proposed MSOC Work Plan for 24/25 BRA Implementation

RASTF Meetings – MSOC Work Plan

- **Feb. 28:** Options & Packages
- **Mar. 07:** Options & Packages
- **Mar. 14:** Packages / ~~Vote (post-meeting)~~
- **Mar. 24:** Packages
- **April 11:** Packages Review
- Next scheduled meetings: May 6, May 26, June 23

24/25 BRA

IMM Unit-Specific E&AS Posting

July 2022

24/25 BRA

Unit-Specific Offer Cap Reviews

Aug. – Oct. 2022

24/25 BRA

Offer Window

Dec. 2022



MRC & MC Meetings

- **Mar. 23:** MRC & MC **First Read**
- **Apr. 27:** MRC & MC Vote
- Next scheduled meetings are **May 17 (MC) & May 25 (MRC)**

FERC Filing & Order

- **By early May:** FERC 205 Filing
- **60 days for FERC review**

Subsequent Auction Timing

- **25/26 BRA** (opens in Jun 2023)
- FERC Filing by Nov 2022
- **26/27 BRA** (opens in Nov 2023)
- FERC Filing by Apr 2023

Facilitator:
Dave Anders,
David.Anders@pjm.com

Secretary:
Alex Scheirer,
Alexandra.Scheirer@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

MSOC Work Plan

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

