

# Updated MSOC Work Plan

Dave Anders – Director, Stakeholder  
Affairs  
RASTF – May 4, 2022

## RASTF Meetings – MSOC Work Plan

- **February 28 and March 7:** Options & Packages
- **March 14:** Packages
- **March 24:** Packages
- **April 11:** Packages
- **May 4:** Package review and next steps
- **May 26:** Packages
- **June 23:** Packages and Vote

## Subsequent Auction Timing

- **26/27 BRA** (opens in Nov 2023)  
- FERC Filing by April 2023



## MRC & MC Meetings

- **July 27:** MRC First Read
- **August 24:** MRC Vote
- **September 21:** MC Vote

## FERC Filing & Order for 25/26 BRA (June 2023)

- **By October:** FERC 205 Filing
- **60 days for FERC review**

- Potential to implement certain changes that do not require Tariff revisions (24/25 BRA)
  - CPQR guidance and/or standard methodology
  - Improved transparency items
- Continue working on full MSOC packages targeting an October filing (25/26 BRA)

Facilitator:  
Dave Anders,  
[David.Anders@pjm.com](mailto:David.Anders@pjm.com)

Secretary:  
Alex Scheirer,  
[Alexandra.Scheirer@pjm.com](mailto:Alexandra.Scheirer@pjm.com)



### Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)

## MSOC Work Plan

**PROTECT THE  
POWER GRID  
THINK BEFORE  
YOU CLICK!**



Be alert to  
malicious  
phishing emails.

**Report suspicious email activity to PJM.**  
(610) 666-2244 / [it\\_ops\\_ctr\\_shift@pjm.com](mailto:it_ops_ctr_shift@pjm.com)

