



Reserve Certainty Senior Task Force: Near-term Work Plan

November 27, 2023

Immediate System Needs

KWA 2: Reserve Resource Performance & Penalty Structure

KWA 4: Reserve Deployment

KWA 3: Reserve Offer Structure / Fuel Procurement Alignment

KWA 5: Reserve Quantities Reflect System Needs

Q4 2023

Q1 2024

Q2 2024

Q3 2024

Q4 2024

Q1 2025

Q2 2025

Q3 2025

Longer-term System Needs

KWA 6: Reserve Product Participation Requirements

KWA 7: Incenting Resource Flexibility the System Needs

- Education
 - Key Work Activity 3 education:
 - Review Winter Storm Elliott reserve and natural gas procurement observations
 - Practices of other ISOs/RTOs
- Continue Consensus Based Issue Resolution for Key Work Activities 2 and 4
 - Design Component Development
 - Solution Option Development

**There is an opportunity to extend this meeting to a full day, if needed, in the event there is spill over from the content of the November 27 meeting.*

- The meeting schedule for January – June 2024 will be posted soon.
- The RCSTF is being scheduled to meet once a month for a full day
 - The meeting length and frequency will be revisited, if needed, to ensure sufficient progress is being made towards resolving the immediate-term key work activities in the estimated 6 – 9 month timeframe.

- Revisit Design Criteria from Key Work Activity 1
- Continue Consensus Based Issue Resolution for Key Work Activities 2 and 4
 - Design Component Development
 - Solution Option Development
- Begin Consensus Based Issue Resolution for Key Work Activity 3
 - Interest Identification
 - Design Component Development