



Regulation Market Design STF Work Plan	MEETING											
	3/22	4/26	5/24	6/22	7/26	8/17	9/20	10/XX	11/XX	12/XX	1/XX	2/XX
Charter Development & Approval	X											
Develop Work Plan	X											
Education & Joint Fact-Finding	X	X										
Interest Identification		X	X									
Develop Design Components			X	X								
Document Relative Importance of each Component				X	X							
Develop Options for each Component				X	X							
Narrow Options						X						
Develop Packages							X	X	X			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>							X	X	X	X		
Consensus Testing											X	
Tier 1/Tier 2 Decision Making												X
Reporting to Parent Committee												X

X – appears for each meeting where this work activity occurs