

DRAFT

Stakeholder Process Work Plan

Regulation Market Issues Senior Task Force

Regulation Market Issues

TOPIC	MTG 1 9/16/2015 9 a.m.-Noon	MTG 2 10/16/2015 9 a.m.-4 p.m.	MTG 3 11/11/2015 9 a.m.-4 p.m.	MTG 4 12/10/2015 9 a.m.-4 p.m.	MTG 5 TBD	MTG 6 TBD	MTG 7 TBD	MTG 8 TBD	MTG 9 TBD	MTG 10 TBD
Charter Development & Approval	X	X								
Develop Work Plan	X	X								
Education & Joint Fact-Finding	X	X	X	X						
Interest Identification			X	X						
Develop Design Components				X	X					
Document Relative Importance of each Component					X					

TOPIC	MTG 1 9/16/2015 9 a.m.-Noon	MTG 2 10/16/2015 9 a.m.-4 p.m.	MTG 3 11/11/2015 9 a.m.-4 p.m.	MTG 4 12/10/2015 9 a.m.-4 p.m.	MTG 5 TBD	MTG 6 TBD	MTG 7 TBD	MTG 8 TBD	MTG 9 TBD	MTG 10 TBD
Develop Options for each Component					X	X	X			
Narrow Options							X	X		
Develop Packages								X	X	
Narrow Packages (Compare Packages to Interests & Importance Ratings)									X	
Consensus Testing									X	X
Tier 1/Tier 2 Decision Making										X
Reporting	X	X	X	X	X	X	X	X	X	X

X – appears for each meeting where this work activity occurs