



RPCTF Work Plan								
	November 5, 2021	December 3, 2021	January 2022	February 2022	March 2022	April 2022	May 2022	June 2022
Develop/Review Work Plan	X		X		X		X	
Education & Joint Fact-Finding	X	X						
Interest Identification	X	X						
Develop Design Components		X	X					
Document Relative Importance of each Component			X					
Develop Options for each Component			X	X	X			
Narrow Options					X			
Develop Packages					X	X	X	
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>							X	
Consensus Testing								X
Tier 1/Tier 2 Decision Making								
Reporting to Parent Committee			X			X		

X appears for each meeting where this work activity occurs