



Synchronous Reserve Deployment Task Force Work Plan	MEETING							
	1 4/8/2021	2 4/30/2021	3 6/3/2021	4 7/1/2021	5 8/6/2021	6 8/30/2021	7 9/22/2021	8 10/7/2021 (OC)
Develop Work Plan	x							
Education & Joint Fact-Finding	x	x	x					
Interest Identification		x	x					
Develop Design Components		x	x					
Document Relative Importance of each Component		x	x					
Develop Options for each Component		x	x	x	x			
Narrow Options				x	x			
Develop Packages				x	x			
Narrow Packages <i>(Compare Packages to Interests & Importance Ratings)</i>					x	x		
Consensus Testing						x	x	
Tier 1 Decision Making						x	x	
Reporting to Parent Committee								x

X – appears for each meeting where this work activity occurs
Please see PJM Manual 34 for more details of CBIR process