Goodenow-Lemon Lake 345kV Greenfield Line and Stations (Basic)
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Proposing entity name

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Company proposal ID
PJM Proposal ID
Project title

Project description

Email

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
612
Goodenow-Lemon Lake 345kV Greenfield Line and Stations (Basic)

Designated Entity Statement of Intent: The Proposing Entity seeks consideration as the Designated
Entity for the Project. If selected, the Proposing Entity reserves the right to assign the Project to any
of its affiliate(s) if circumstances deem appropriate. Any future assignment to affiliate(s) would be
with PJM-established entities. The Proposing Entity does not foresee any potential assignment
materially impacting the Project’s constructability or schedule. Tap Bloom—Davis Creek 345kV line
(ComEd) and construct greenfield (Goodenow 345kV) substation as a three-breaker ring in lllinois.
Tap St. John-Rollin Schahfer 345kV line (NISPCO) and construct greenfield (Lemon Lake 345kV)
substation as a three breaker ring in Indiana. Construct a 13.90-mile single circuit 345kV greenfield
line connecting Goodenow-Lemon Lake 345kV. Equipment on the through path of Bloom-Davis
Creek 345kV and St. John-Schahfer 345kV will meet or exceed existing line ratings. Tie-line Impact
Info: The proposal topology connects equipment owned by more than one Transmission Owner, in
this case ComEd (PJM) and NIPSCO(MISO). Greenfield Goodenow 345kV station taps the
Bloom-Davis Creek 345kV ComEd transmission line and the greenfield Lemon Lake 345kV station
taps the St. John-Schahfer 345kV NIPSCO transmission line with a new greenfield line connecting
the two new stations. Interregional Project Info: The proposed project is not a solution to a
cross-border issue project between PIJMand MISO. The proposed project only addresses an issue
solely identified by PIM. The proposed connection with NIPSCO will be coordinated directly with
NIPSCO. Please note: The impedance, ratings, and results provided in this proposal assume that
NEET supplemental projects (s2509 & s2631), ComEd East Frankfort-Crete/Crete-St. John rebuild
(proposal #977 in 2021 RTEP window #2) and AEP submitted Dumont-Stillwell Sag Study (proposal
#2022-MDW1-165) were already applied in the case first. These assumptions are also contained in
the modeling files and ratings below as this project taps lines included in those previous
submissions, therefore changing the impedance.

Company confidential and proprietary information.
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Project in-service date

Tie-line impact

Interregional project

Is the proposer offering a binding cap on capital costs?
Additional benefits

Project Components

. Lemon Lake - IN Border 345kV
. Goodenow 345 kV Station
. Lemon Lake 345 kV Station

. Bloom Station Breaker

~N oo o~ WN P

. Goodenow-IL Border

Greenfield Transmission Line Component

Component title
Project description
Point A

Point B

Point C

Summer (MVA)

Winter (MVA)

. Bloom-Goodenow and Goodenow-Davis Creek 345kV cut ins
. St. John-Lemon Lake and Lemon Lake-Rollin Schahfer 345kV cut ins

01/2027

Yes

No

Yes

Company confidential and proprietary information.

Lemon Lake - IN Border 345kV

Company confidential and proprietary information.

Goodenow 345kV

Lemon Lake 345kV

Normal ratings

1409.000000

1781.000000

2022-MDW1-612

Emergency ratings

1959.000000

2200.000000



Conductor size and type
Nominal voltage
Nominal voltage

Line construction type

General route description

Terrain description

two-bundle 954 (54/7) ACSR Cardinal
AC

345

Overhead

The Proposing Entity reviewed a range of siting alternatives for the Proposed Solution evaluating
each with respect to potential impacts to the surrounding communities and the environment,
constructability, operations and maintenance considerations, and cost effectiveness. Solutions were
initially considered within a broad study area, as the solution needed to tap the Bloom-Davis Creek
345kV line (ComEd) and the St. John-Rollin Schahfer 345kV line (NIPSCO). This area was further
refined based on an assessment of the existing infrastructure and the availability of property and/or
suitable space. Potential routes that were evaluated and determined to be unsuitable due to length,
circuitousness, constructability issues, major permitting concerns, or expected high costs, were
dismissed and not investigated further. Starting at the proposed Goodenow Substation in lllinois
(location shown in attachments), the Conceptual Route runs nearly straight east to the proposed
Lemon Lake Substation located in Indiana (location shown in attachments). The Conceptual Route
is approximately 13.90 miles in length and is located in mainly agricultural areas with rural
residential development. The conceptual route will cross the West Creek, Norfolk Southern
Railroad, CSX Railroad, U.S. Route 41, and the Cedar Creek. The Conceptual Route also crosses
one-transmission line, the existing Dumont-Wilton Center 765kV Line owned by Indiana Michigan
Power Company. Multiple local road crossings will be also required. Many of the identified
constraints in the area were avoided or minimized by paralleling the previously mentioned
Dumont-Wilton Center 765kV transmission line. There are no identified habitable structures located
within the proposed ROW and only a few barns/outbuildings may be impacted. Two private airstrips
are located in the vicinity of the conceptual route. While there is no specific FAA requirement for
private airstrips, the Proposing Entity believes it can mitigate any potential concerns since the
proposed structures will be shorter than the existing structures being paralleled. The Conceptual
Route is the most direct route between the two proposed stations, has the least overall impact to
land use and environmental resources, and parallels the existing Dumont-Wilton Center 765kV Line
for nearly the entire route. Based on the constraints identified within the Project Area, the
Conceptual Route represents a logical and constructible route.

The Project terrain is flat agricultural lands with a small portion of residential lands (location shown
in attachments).
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Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

The proposed Goodenow-Lemon Lake 345kV Line will require the acquisition of 13.90 miles of
transmission line with 130’ wide ROW. The IL portion is 2.71 miles & 10.87 miles in IN. The project
will begin at the Proposing Entity’s proposed Lemon Lake Station in Indiana and runs in a westerly
direction to the Proposing Entity’s Goodenow Station in lllinois. The tabletop analysis found there
were no public lands required for this Project. The private land use is predominantly agricultural and
a small portion of residential that the tabletop analysis found and was verified through the County
Clerk’s Offices which classified/assessed the land use as agricultural and residential. The private
land requirements include acquiring 130’ (65'/65’) wide ROW where the land use is predominantly
agricultural & flat lands. The Proposing Entity will use proven land acquisition processes and
approaches that have been successfully employed on projects over the years. The Proposing
Entity’s initial land acquisition step is to verify current ownership by an examination of title, current
property tax status, as well as document any liens, and or mortgages. The Proposing Entity will also
research the status of the subsurface estate, whether or not it is severed from the surface. Once
ownership is established, the Proposing Entity will negotiate with landowners based on the fair
market value of the property needed for the ROW easements. Market data studies and appraisals,
both general and for specific tracts, will be conducted to establish values and a basis for acquisition
negotiations. The Proposing Entity will also pay for any crop damage and/or physical damage to
property resulting from the construction and/or maintenance of the transmission line. Good Faith
negotiations must be made with all landowners. Negotiations will be done in an ethical,
non-confrontational and non-threatening manner with the landowners. The long-term relationship
with the landowners is paramount and will be kept in mind in all negotiations and honesty, integrity
and professionalism will be displayed at all times. Negotiations will continue as long as practical to
reach a voluntary agreement. If, and only if, it becomes evident that a voluntary fee purchase
agreement between the company and the property owner cannot be reached, and other viable
alternatives do not exist, the company may exercise the right of eminent domain to secure required
property through condemnation proceedings.

The Project will involve one (1) electrical transmission infrastructure crossing under the existing
Dumont-Wilton Center 765kV Line owned by Indiana Michigan Power Company. Two custom
horizontal deadend structures will be used for crossing under the existing 765kV line.

The Project will not involve any civil infrastructure/major waterway facility crossings.
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Environmental impacts

Tower characteristics

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

Land use along the proposed Lemon Lake-Goodenow 345kV corridor is predominantly
undeveloped or agricultural and largely parallels an existing 765kV transmission line. The proposed
line intersects seven FEMA-mapped floodplains and/or floodways and National Wetlands
Inventory-mapped wetlands are located within the central and eastern portion of the route. Named
and unnamed streams also transect the route in various locations. Based on existing aerial
photography, the proposed route likely has unmapped wetland or drainage features. To ensure
appropriate due diligence for environmental protection, studies will be completed for the right-of-way
and proposed access routes including a wetland and stream delineation, threatened and
endangered species review, and cultural resource study. Following these studies, the line route or
structure locations will be adjusted to completely avoid or minimize impacts to sensitive
environmental features. Examples of minimizing impacts to regulated waters or floodplains along
the proposed route include installing timber mats within regulated wetlands or floodplains and
temporarily bridging across streams. All areas designated for temporary impact will be restored to
pre-existing condition following construction. It is anticipated unavoidable impacts to regulated
wetlands or streams would be covered under a Nationwide Permit with appropriate offsetting
mitigation as directed by the US Army Corps of Engineers, Indiana Department of Environmental
Management and/or Illinois EPA. Construction will be covered under a general construction storm
water permit from the Indiana Department of Environmental Management and lllinois EPA and
appropriate best management practices will be installed prior to construction to manage storm water
runoff. The proposed solution and all associated impacts are typical of energy infrastructure projects
and would not represent a risk to the overall project schedule or cost.

The new 345kV line will require 79 tubular galvanized steel self-supporting structures. The
predominate structure type (69 structures) will be a tangent monopole with suspension insulators
supported by davit arms arranged in an alternating configuration. Additionally, the line will also
require 8 vertically configured deadend poles. Finally, two custom horizontal deadend structures will
be used for crossing under the existing 765kV line. The alternating configured tangent poles will be
constructed on a combination of direct embedded and concrete pier foundations using full-length
anchor bolt cages. The deadend poles will be constructed on concrete pier foundations utilizing
full-length anchor bolt cages. A sketch of the structures, design plan, profile drawings, and 3-D
model of the proposed transmission line that can be viewed in Google Earth can be found in the
attached file under the Supporting Documents section titled “Proposed Structure Types”. The
Proposing Entity includes these documents to illustrate the level of preliminary design rigor
conducted to support a competent and well planned proposal.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
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ROW / land acquisition Company confidential and proprietary information.

Materials & equipment Company confidential and proprietary information.
Construction & commissioning Company confidential and proprietary information.
Construction management Company confidential and proprietary information.
Overheads & miscellaneous costs Company confidential and proprietary information.
Contingency Company confidential and proprietary information.
Total component cost $22,310,059.00

Component cost (in-service year) $24,378,805.00

Greenfield Substation Component

Component title Goodenow 345 kV Station

Project description Company confidential and proprietary information.

Substation name Goodenow

Substation description Construct a greenfield switching station to install a 3-breaker ring bus that will interconnect the

following 345KV lines = LEMON LAKE, BLOOM, and DAVIS CREEK. This scope is also assuming
that the land adjacent to the location at which these lines converge is available for purchase and it
will require minimum grading on a parcel of approximately 600’ x 915’ in size. On this parcel we will
require a fenced area approximately 315’ x 505’. Access to this site will require a drive access road
approx. 871’ in length from the nearest accessible road to the east of this proposed location. This
greenfield station is proposed to be located per the attachments.

Nominal voltage AC
Nominal voltage 345

Transformer Information

None

Major equipment description Install 3 — 345kV, 4000A, 63KA Circuit Breakers along with their corresponding 4000A double-end
break disconnect switches.
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Summer (MVA)
Winter (MVA)

Environmental assessment

Normal ratings Emergency ratings

1409.000000 1959.000000
1781.000000 2200.000000

Land use at the proposed parcel for Goodenow Station is currently undeveloped and predominantly
agricultural. Pike Creek runs through the parcel and there are mapped riparian and FEMA floodplain
areas along Pike Creek. This lllinois County has listed threatened and endangered species and
based on existing aerial photography, the parcel may contain unmapped wetland or drainage
features. To ensure appropriate due diligence for environmental protection, studies will be
completed for the development parcel including an environmental site assessment(s), wetland and
stream delineation, threatened and endangered species review, and cultural resource study.
Following these studies, the station will be sited on the property and designed to avoid impacts to
sensitive features. For example, Pike Creek and its adjacent riparian and floodplain areas will be
avoided. It is not anticipated impacts to regulated wetlands or streams will be necessary as part of
this solution. Major regulatory approvals for the proposed solution is not anticipated to exceed any
general performance standard or require any variance to be readily permitted. Construction will be
covered under a general construction storm water permit from the lllinois EPA and appropriate best
management practices will be installed prior to construction to manage storm water runoff.
Additionally, appropriate post-construction storm water controls will be implemented as necessitated
by the design. The components of the proposed solution and all associated impacts are typical of
energy infrastructure projects and would not represent a risk to the overall project schedule, cost, or
ability to meet the identified requirements of the RFP.
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Outreach plan

Public outreach is a critical component to the Proposing Entity’s siting process, so efforts will
include properly informing the public; federal, state and local agencies; local governments; and
other key stakeholders on the need for, and benefits of, this Project. The Proposing Entity’s
approach to public outreach is to be candid and transparent at all times, and to offer a variety of
tools and means for impacted parties to engage with our staff. Public outreach also will involve
collecting information about landowner properties, which will be considered during the final siting
process. Proactive and interactive communication strategies and tools will assist siting efforts by
soliciting comments and concerns from persons and entities affected by the Project. These
strategies and tools also will assist in garnering support for the line siting process, as well as
promote clear communication to landowners during land/ROW acquisition. The Proposing Entity will
host two (2) public open house meetings in Indiana and lllinois respectively to engage with the
community and collect feedback on the Project. Each landowner whose property lies within 1,000
feet of the proposed stations and transmission line will be invited to attend an open house and will
be given the opportunity to review detailed Project area maps and provide comment as it relates to
the Project and their property. These comments are a key component on refining the project. The
Proposing Entity will also advertise in local newspapers so that community members may
participate in the open house. Also, the Proposing Entity will host an interactive website so the
public can obtain the same information that’s provided at the open house, submit their comments,
and receive regular and timely Project updates. Open houses will consist of multiple informational
stations set as a workshop-style event, designed to educate the public on different aspects of the
Project, including: purpose, need, engineering, structure type, and Land/ROW acquisition
processes. While the Proposing Entity is confident in the route selected, it is important before
beginning the Project to obtain public vetting before initiating land/ROW acquisition. This process
can identify unigue items such as wells, geological formations, and other features that must be
considered in selecting the route to acquire land/ROW upon.
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Land acquisition plan

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

The proposed Goodenow Station will be sited per the attachments. The tabletop analysis found
there were no public lands required for this Project. The private land use is agricultural as tabletop
analysis found and was verified through the County Clerk’s Office that classified/assessed the land
use as agricultural. The private land requirements include approximately 12.6 acres for the new
station site/detention pond/grading and 0.59 acres of access road to the new station site. The total
Project acreage is 13.19 acres to be purchased in fee. Station site and access road placement were
chosen to minimize impacting farming operations. The Proposing Entity will use proven land
acquisition processes and approaches that have been successfully employed on projects over the
years. The Proposing Entity’s initial land acquisition step is to verify current ownership by an
examination of title, current property tax status, as well as document any liens, and or mortgages.
The Proposing Entity will also research the status of the subsurface estate, whether or not it is
severed from the surface. Once ownership is established, the Proposing Entity will negotiate with
property owners based on the fair market value of the needed for the station site and access road
(both fee purchases). Market data studies and appraisals, both general and for specific tracts, will
be conducted to establish values and a basis for acquisition negotiations. Good Faith negotiations
must be made with all landowners. Negotiations will be done in an ethical, non-confrontational and
non-threatening manner with the landowners. The long-term relationship with the landowners is
paramount and will be kept in mind in all negotiations, and honesty, integrity and professionalism
will be displayed at all times. Negotiations will continue as long as practical to reach a voluntary
agreement. If, and only if, it becomes evident that a voluntary fee purchase agreement between the
company and the property owner cannot be reached, and other viable alternatives do not exist, the
company may exercise the right of eminent domain to secure required property through
condemnation proceedings.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.
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Contingency

Total component cost

Component cost (in-service year)
Greenfield Substation Component
Component title

Project description

Substation name

Substation description

Nominal voltage
Nominal voltage

Transformer Information

None

Major equipment description

Summer (MVA)

Winter (MVA)

Company confidential and proprietary information.
$36,288,000.00

$42,067,738.00

Lemon Lake 345 kV Station
Company confidential and proprietary information.
Lemon Lake

Construct a greenfield switching station to install a 3-breaker ring bus that will interconnect the
following 345KV lines = R.M. SCHAFER, ST. JOHN, and GOODENOW. This scope is also
assuming that the land adjacent to the location at which these lines converge is available for
purchase and it will require minimum grading on a parcel of approximately 500’ x 800’ in size. On
this parcel we will require a fenced area of approximately 315’ x 505’. Access to this site will require
a drive access road approx. 416’ in length from the nearest accessible road to the east of this
proposed location.

AC

345

Install 3 — 345kV, 4000A, 63kA Circuit Breakers along with their corresponding 4000A double-end
breaker disconnect switches.

Normal ratings Emergency ratings
1409.000000 1959.000000
1781.000000 2200.000000
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Environmental assessment

Outreach plan

Land use at the proposed parcel for Lemon Lake Station is currently undeveloped and
predominantly agricultural. National Wetlands Inventory-mapped wetlands are located on the
southeastern portion of the parcel. This County in Indiana has listed threatened and endangered
species and based on existing aerial photography, the parcel may contain unmapped wetland
drainage features. To ensure appropriate due diligence for environmental protection, studies will be
completed for the development parcel including an environmental site assessment(s), wetland and
stream delineation, threatened and endangered species review, and cultural resource study.
Following these studies, the station will be sited on the property and designed to avoid impacts to
sensitive features. It is not anticipated that regulated wetlands or streams will be necessary as part
of this solution. Major regulatory approvals for the proposed solution would not be anticipated to
exceed any general performance standard or require any variance to be readily permitted.
Construction will be covered under a general construction storm water permit from the Indiana
Department of Environmental Management and appropriate best management practices will be
installed prior to construction to manage storm water runoff. Additionally, appropriate
post-construction storm water controls will be implemented as necessitated by the design. The
components of the proposed solution and all associated impacts are typical of energy infrastructure
projects and would not represent a risk to the overall project schedule, cost, or ability to meet the
identified requirements of the RFP.

Public outreach is a critical component to the Proposing Entity’s siting process, so efforts will
include properly informing the public; federal, state and local agencies; local governments; and
other key stakeholders on the need for, and benefits of, this Project. The Proposing Entity’s
approach to public outreach is to be candid and transparent at all times, and to offer a variety of
tools and means for impacted parties to engage with our staff. Public outreach also will involve
collecting information about landowner properties, which will be considered during the final siting
process. Proactive and interactive communication strategies and tools will assist siting efforts by
soliciting comments and concerns from persons and entities affected by the Project. These
strategies and tools also will assist in garnering support for the line siting process, as well as
promote clear communication to landowners during land/ROW acquisition. The Proposing Entity will
host two (2) public open house meetings in Indiana and lllinois respectively to engage with the
community and collect feedback on the Project. Each landowner whose property lies within 1,000
feet of the proposed stations and transmission line will be invited to attend an open house and will
be given the opportunity to review detailed Project area maps and provide comment as it relates to
the Project and their property. These comments are a key component on refining the project. The
Proposing Entity will also advertise in local newspapers so that community members may
participate in the open house. Also, the Proposing Entity will host an interactive website so the
public can obtain the same information that is provided at the open house, submit their comments,
and receive regular and timely Project updates. Open houses will consist of multiple informational
stations set as a workshop-style event, designed to educate the public on different aspects of the
Project, including: purpose, need, engineering, structure type, and Land/ROW acquisition
processes. While the Proposing Entity is confident in the route selected, it is important before
beginning the Project to obtain public vetting before initiating land/ROW acquisition. This process
can identify unique items such as wells, geological formations, and other features that must be
considered in selecting the route to acquire land/ROW upon.
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Land acquisition plan

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

The proposed Lemon Lake Station will be sited per the attachments. The tabletop analysis found
there were no public lands required for this Project. The private land use is agricultural as tabletop
analysis found and was verified through the County Clerk’s Office that classified/assessed the land
use as agricultural. The private land requirements include approximately 8.34 acres for the new
station site/detention pond/grading and 0.28 acres of access road to the new station site. The total
Project acreage is 8.62 acres to be purchased in fee. Station site and access road placement were
chosen to minimize impacting farming operations. The Proposing Entity will use proven land
acquisition processes and approaches that have been successfully employed on projects over the
years. The Proposing Entity’s initial land acquisition step is to verify current ownership by an
examination of title, current property tax status, as well as document any liens, and or mortgages.
The Proposing Entity will also research the status of the subsurface estate, whether or not it is
severed from the surface. Once ownership is established, the Proposing Entity will negotiate with
property owners based on the fair market value of the property needed for the station site and
access road (both fee purchases). Market data studies and appraisals, both general and for specific
tracts, will be conducted to establish values and a basis for acquisition negotiations. Good Faith
negotiations must be made with all landowners. Negotiations will be done in an ethical,
non-confrontational and non-threatening manner with the landowners. The long-term relationship
with the landowners is paramount and will be kept in mind in all negotiations, and honesty, integrity
and professionalism will be displayed at all times. Negotiations will continue as long as practical to
reach a voluntary agreement. If, and only if, it becomes evident that a voluntary fee purchase
agreement between the company and the property owner cannot be reached, and other viable
alternatives do not exist, the company may exercise the right of eminent domain to secure required
property through condemnation proceedings.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.
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Contingency

Total component cost

Component cost (in-service year)

Greenfield Transmission Line Component

Component title
Project description
Point A

Point B

Point C

Summer (MVA)

Winter (MVA)
Conductor size and type
Nominal voltage
Nominal voltage

Line construction type

General route description

Terrain description

Company confidential and proprietary information.
$11,283,885.00

$12,330,206.00

Bloom-Goodenow and Goodenow-Davis Creek 345kV cut ins
Company confidential and proprietary information.

Bloom (ComEd) 345kV

Goodenow 345KV (tap station)

Davis Creek (ComEd) 345kV

Normal ratings Emergency ratings
1334.000000 1590.000000
1528.000000 1781.000000

two-bundle 954 (54/7) ACSR Cardinal
AC

345

Overhead

The proposed route is the most direct route between the proposed station and the existing
transmission line. No alternatives were developed due to the route’s direct, short length.

The Project terrain is flat agricultural lands for the two (2) 345kV lines to loop in and out of the
proposed Goodenow Station.

2022-MDW1-612
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Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

The Project will be sited per the attachments. The tabletop analysis found there were no public
lands required for this Project. The private land use is agricultural as tabletop analysis found and
was verified through the County Clerk’s Office which classified/assessed the land use as
agricultural. The private land requirements include two (2) new 345kV lines to loop in & out of the
proposed Goodenow Station off of the existing Davis Creek-Bloom 345kV Line. The two (2) new
345kV lines will require 0.14 of a mile of 130’ (65'/65’) wide ROW each in lllinois (location shown in
attachments) where the land use is predominantly agricultural and flat lands. The Proposing Entity
will use proven land acquisition processes and approaches that have been successfully employed
on projects over the years. The Proposing Entity’s initial land acquisition step is to verify current
ownership by an examination of title, current property tax status, as well as document any liens, and
or mortgages. The Proposing Entity will also research the status of the subsurface estate, whether
or not it is severed from the surface. Once ownership is established, the Proposing Entity will
negotiate with landowners based on the fair market value of the property needed for the ROW
easements. Market data studies and appraisals, both general and for specific tracts, will be
conducted to establish values and a basis for acquisition negotiations. The Proposing Entity will
also pay for any crop damage and/or physical damage to property resulting from the construction
and/or maintenance of the transmission line. Good Faith negotiations must be made with all
landowners. Negotiations will be done in an ethical, non-confrontational and non-threatening
manner with the landowners. The long-term relationship with the landowners is paramount and will
be kept in mind in all negotiations and honesty, integrity and professionalism will be displayed at all
times. Negotiations will continue as long as practical to reach a voluntary agreement. If, and only if,
it becomes evident that a voluntary fee purchase agreement between the company and the
property owner cannot be reached, and other viable alternatives do not exist, the company may
exercise the right of eminent domain to secure required property through condemnation
proceedings.

The component of the project involves one (1) electrical transmission infrastructure crossing under
the existing Bloom—Burnham 345kV Circuit owned by ComEd Power Company.
Bloom—Goodenow-Davis Creek 345kV tie-in will utilize two short 6-pole deadened structures to
cross under the Bloom—Burnham 345KV circuit.

The Project in Will County, lllinois will not involve any civil infrastructure/major waterway facility
crossings.
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Environmental impacts

Tower characteristics

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Land use at the proposed parcel for Goodenow Station is currently undeveloped and predominantly
agricultural. Pike Creek runs through the parcel and there are mapped riparian and FEMA floodplain
areas along Pike Creek. This County in lllinois has listed threatened and endangered species and
based on existing aerial photography, the parcel may contain unmapped wetland or drainage
features. To ensure appropriate due diligence for environmental protection, studies will be
completed for the development parcel including an environmental site assessment(s), wetland and
stream delineation, threatened and endangered species review, and cultural resource study.
Following these studies, the station will be sited on the property and designed to avoid impacts to
sensitive features. For example, Pike Creek and its adjacent riparian and floodplain areas will be
avoided. It is not anticipated that impacts to regulated wetlands or streams will be necessary as part
of this solution. Major regulatory approvals for the proposed solution is not anticipated to exceed
any general performance standard or require any variance to be readily permitted. Construction will
be covered under a general construction storm water permit from the lllinois EPA and appropriate
best management practices will be installed prior to construction to manage storm water runoff.
Additionally, appropriate post-construction storm water controls will be implemented as necessitated
by the design. The components of the proposed solution and all associated impacts are typical of
energy infrastructure projects and would not represent a risk to the overall project schedule, cost, or
ability to meet the identified requirements of the RFP.

The new 345KV tie line will require three structures. The first structure required is a vertically
configured, double-circuit steel monopole structure with suspension insulators supported by davit
arms. Additionally, two sets of short 3- pole deadend structures will be constructed to facilitate the
new tie line crossing under the existing Davis Creek-Burnham 345kV Line that lies between the
proposed substation and the Bloom-Davis Creek 345kV circuit. All poles will be constructed on a
concrete pier foundation using a full-length anchor bolt cage. Drawings of the structures and tie line
configuration can be found in the attached file under the Supporting Documents section titled
“Proposed Structure Types”.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.
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Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title
Project description
Substation name
Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Real-estate description

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$5,342,400.00

$6,193,306.00

Bloom Station Breaker

Company confidential and proprietary information.
Bloom Station

ComEd

Add a breaker to Bloom Station including necessary foundations, control cables, breaker jumpers,
surge arrestors, and control relays.

* Breaker « Foundations « Control cables « Breaker Jumpers ¢ Surge arrestors

The Proposing Entity is assuming that there is room (OR “there is an open position available”) for
an additional breaker at the station. Another assumption is that there will be no need to add line
side CCVTs and wave traps for line protection work.

There is no anticipation of expanding the current foot print of Bloom Station. Therefore no additional
real estate will be required.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
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Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Greenfield Transmission Line Component

Component title
Project description
Point A

Point B

Point C

Summer (MVA)

Winter (MVA)
Conductor size and type
Nominal voltage

Nominal voltage

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$575,000.00

$628,318.00

St. John-Lemon Lake and Lemon Lake-Rollin Schahfer 345kV cut ins
Company confidential and proprietary information.

St. John (NIPSCO) 345kV

Lemon Lake 345kV (tap station)

Rollin Schahfer (NIPSCO) 345kV

Normal ratings Emergency ratings
1314.000000 1592.000000
1546.000000 1772.000000

two-bundle 954 (54/7) ACSR Cardinal
AC

345

2022-MDW1-612
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Line construction type

General route description

Terrain description

Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

Overhead

The proposed route is the most direct route between the proposed station and the existing
transmission line. No alternatives were developed due to the route’s direct, short length.

The Project terrain is flat agricultural lands for the two (2) 345kV lines to loop in and out of the
proposed Lemon Lake Station.

The Project will be sited per the attachments. The tabletop analysis found there were no public
lands required for this Project. The private land use is agricultural as tabletop analysis found and
was verified through the County Clerk’s Office which classified/assessed the land use as
agricultural. The private land requirements include two (2) new 345kV lines to loop in & out of the
proposed Lemon Lake Station off of the existing St. John-R. M. Schahfer 345kV Line. The two (2)
new 345kV lines will require 0.03 of a mile of 130’ (65'/65’) wide ROW each in Indiana (location
shown in attachments) where the land use is predominantly agricultural and flat lands. The
Proposing Entity will use proven land acquisition processes and approaches that have been
successfully employed on projects over the years. The Proposing Entity’s initial land acquisition
step is to verify current ownership by an examination of title, current property tax status, as well as
document any liens, and or mortgages. The Proposing Entity will also research the status of the
subsurface estate, whether or not it is severed from the surface. Once ownership is established, the
Proposing Entity will negotiate with landowners based on the fair market value of the property
needed for the ROW easements. Market data studies and appraisals, both general and for specific
tracts, will be conducted to establish values and a basis for acquisition negotiations. The Proposing
Entity will also pay for any crop damage and/or physical damage to property resulting from the
construction and/or maintenance of the transmission line. Good Faith negotiations must be made
with all landowners. Negotiations will be done in an ethical, non-confrontational and non-threatening
manner with the landowners. The long-term relationship with the landowners is paramount and will
be kept in mind in all negotiations and honesty, integrity and professionalism will be displayed at all
times. Negotiations will continue as long as practical to reach a voluntary agreement. If, and only if,
it becomes evident that a voluntary fee purchase agreement between the company and the
property owner cannot be reached, and other viable alternatives do not exist, the company may
exercise the right of eminent domain to secure required property through condemnation
proceedings.

This Project Component will not involve any electrical transmission infrastructure crossings.

This Project Component will not involve any civil infrastructure/major waterway facility crossings.
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Environmental impacts

Tower characteristics

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Land use at the proposed parcel for Lemon Lake Station is currently undeveloped and
predominantly agricultural. National Wetlands Inventory-mapped wetlands are located on the
southeastern portion of the parcel. This Indiana County has listed threatened and endangered
species and based on existing aerial photography, the parcel may contain unmapped wetland or
drainage features. To ensure appropriate due diligence for environmental protection, studies will be
completed for the development parcel including an environmental site assessment(s), wetland and
stream delineation, threatened and endangered species review, and cultural resource study.
Following these studies, the station will be sited on the property and designed to avoid impacts to
sensitive features. It is not anticipated that regulated wetlands or streams will be necessary as part
of this solution. Major regulatory approvals for the proposed solution would not be anticipated to
exceed any general performance standard or require any variance to be readily permitted.
Construction will be covered under a general construction storm water permit from the Indiana
Department of Environmental Management and appropriate best management practices will be
installed prior to construction to manage storm water runoff. Additionally, appropriate
post-construction storm water controls will be implemented as necessitated by the design. The
components of the proposed solution and all associated impacts are typical of energy infrastructure
projects and would not represent a risk to the overall project schedule, cost, or ability to meet the
identified requirements of the RFP.

Each new 345kV tie line will require two tubular galvanized steel, deadend monopole structures.
The vertically configured pole will be constructed on a concrete pier foundation using a full-length
anchor bolt cage. Drawings of the structures and configuration can be found in the attached file
under the Supporting Documents section titled “Proposed Structure Types”.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.
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Contingency

Total component cost

Component cost (in-service year)

Greenfield Transmission Line Component

Component title
Project description
Point A

Point B

Point C

Summer (MVA)

Winter (MVA)
Conductor size and type
Nominal voltage
Nominal voltage

Line construction type

Company confidential and proprietary information.

$1,616,554.00

$1,766,453.00

Goodenow-IL Border

Company confidential and proprietary information.

Goodenow 345kV

Lemon Lake 345kV

Normal ratings

1679.000000
2091.000000
two-bundle 1277 ACAR
AC

345

Overhead

2022-MDW1-612

Emergency ratings

2280.000000

2648.000000
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General route description

Terrain description

The Proposing Entity reviewed a range of siting alternatives for the Proposed Solution evaluating
each with respect to potential impacts to the surrounding communities and the environment,
constructability, operations and maintenance considerations, and cost effectiveness. Solutions were
initially considered within a broad study area, as the solution needed to tap the Bloom-Davis Creek
345kV line (ComEd) and the St. John-Rollin Schahfer 345kV line (NIPSCO). This area was further
refined based on an assessment of the existing infrastructure and the availability of property and/or
suitable space. Potential routes that were evaluated and determined to be unsuitable due to length,
circuitousness, constructability issues, major permitting concerns, or expected high costs, were
dismissed and not investigated further. Starting at the proposed Goodenow Substation in lllinois
(location shown in attachments), the Conceptual Route runs nearly straight east to the proposed
Lemon Lake Substation located in Indiana (location shown in attachments). The Conceptual Route
is approximately 13.90 miles in length and is located in mainly agricultural areas with rural
residential development. The conceptual route will cross the West Creek, Norfolk Southern
Railroad, CSX Railroad, U.S. Route 41, and the Cedar Creek. The Conceptual Route also crosses
one-transmission line, the existing Dumont-Wilton Center 765kV Line owned by Indiana Michigan
Power Company. Multiple local road crossings will also be required. Many of the identified
constraints in the area were avoided or minimized by paralleling the previously mentioned
Dumont-Wilton Center 765kV transmission line. There are no identified habitable structures located
within the proposed ROW and only a few barns/outbuildings may be impacted. Two private airstrips
are located in the vicinity of the conceptual route. While there is no specific FAA requirement for
private airstrips, the Proposing Entity believes it can mitigate any potential concerns since the
proposed structures will be shorter than the existing structures being paralleled. The Conceptual
Route is the most direct route between the two proposed stations, has the least overall impact to
land use and environmental resources, and parallels the existing Dumont-Wilton Center 765kV Line
for nearly the entire route. Based on the constraints identified within the Project Area, the
Conceptual Route represents a logical and constructible route.

The Project terrain is flat agricultural lands with a small portion of residential lands (location shown
in attachments).
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Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

The proposed Goodenow-Lemon Lake 345kV Line will require the acquisition of 13.90 miles of
transmission line with 130’ wide ROW. The IL portion is 2.71 miles & 10.87 miles in IN. The project
will begin at the Proposing Entity’s proposed Lemon Lake Station in Indiana and runs in a westerly
direction to the Proposing Entity’s Goodenow Station in lllinois. The tabletop analysis found there
were no public lands required for this Project. The private land use is predominantly agricultural and
a small portion of residential that the tabletop analysis found and was verified through the County
Clerk’s Offices which classified/assessed the land use as agricultural and residential. The private
land requirements include acquiring 130’ (65'/65’) wide ROW where the land use is predominantly
agricultural & flat lands. The Proposing Entity will use proven land acquisition processes and
approaches that have been successfully employed on projects over the years. The Proposing
Entity’s initial land acquisition step is to verify current ownership by an examination of title, current
property tax status, as well as document any liens, and or mortgages. The Proposing Entity will also
research the status of the subsurface estate, whether or not it is severed from the surface. Once
ownership is established, the Proposing Entity will negotiate with landowners based on the fair
market value of the property needed for the ROW easements. Market data studies and appraisals,
both general and for specific tracts, will be conducted to establish values and a basis for acquisition
negotiations. The Proposing Entity will also pay for any crop damage and/or physical damage to
property resulting from the construction and/or maintenance of the transmission line. Good Faith
negotiations must be made with all landowners. Negotiations will be done in an ethical,
non-confrontational and non-threatening manner with the landowners. The long-term relationship
with the landowners is paramount and will be kept in mind in all negotiations and honesty, integrity
and professionalism will be displayed at all times. Negotiations will continue as long as practical to
reach a voluntary agreement. If, and only if, it becomes evident that a voluntary fee purchase
agreement between the company and the property owner cannot be reached, and other viable
alternatives do not exist, the company may exercise the right of eminent domain to secure required
property through condemnation proceedings.

The Project will involve one (1) electrical transmission infrastructure crossing under the existing
Dumont-Wilton Center 765kV Line owned by Indiana Michigan Power Company. Two custom
horizontal deadend structures will be used for crossing under the existing 765kV line.

The Project will not involve any civil infrastructure/major waterway facility crossings.
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Environmental impacts

Tower characteristics

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

Land use along the proposed Lemon Lake-Goodenow 345kV corridor is predominantly
undeveloped or agricultural and largely parallels an existing 765kV transmission line. The proposed
line intersects seven FEMA-mapped floodplains and/or floodways and National Wetlands
Inventory-mapped wetlands are located within the central and eastern portion of the route. Named
and unnamed streams also transect the route in various locations. Based on existing aerial
photography, the proposed route likely has unmapped wetland or drainage features. To ensure
appropriate due diligence for environmental protection, studies will be completed for the right-of-way
and proposed access routes including a wetland and stream delineation, threatened and
endangered species review, and cultural resource study. Following these studies, the line route or
structure locations will be adjusted to completely avoid or minimize impacts to sensitive
environmental features. Examples of minimizing impacts to regulated waters or floodplains along
the proposed route include installing timber mats within regulated wetlands or floodplains and
temporarily bridging across streams. All areas designated for temporary impact will be restored to
pre-existing condition following construction. It is anticipated unavoidable impacts to regulated
wetlands or streams would be covered under a Nationwide Permit with appropriate offsetting
mitigation as directed by the US Army Corps of Engineers, Indiana Department of Environmental
Management and/or Illinois EPA. Construction will be covered under a general construction storm
water permit from the Indiana Department of Environmental Management and lllinois EPA and
appropriate best management practices will be installed prior to construction to manage storm water
runoff. The proposed solution and all associated impacts are typical of energy infrastructure projects
and would not represent a risk to the overall project schedule or cost.

The new 345kV line will require 79 tubular galvanized steel self-supporting structures. The
predominate structure type (69 structures) will be a tangent monopole with suspension insulators
supported by davit arms arranged in an alternating configuration. Additionally, the line will also
require 8 vertically configured deadend poles. Finally, two custom horizontal deadend structures will
be used for crossing under the existing 765kV line. The alternating configured tangent poles will be
constructed on a combination of direct embedded and concrete pier foundations using full-length
anchor bolt cages. The deadend poles will be constructed on concrete pier foundations utilizing
full-length anchor bolt cages. A sketch of the structures, design plan, profile drawings, and 3-D
model of the proposed transmission line that can be viewed in Google Earth can be found in the
attached file under the Supporting Documents section titled “Proposed Structure Types”. The
Proposing Entity includes these documents to illustrate the level of preliminary design rigor
conducted to support a competent and well planned proposal.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

2022-MDW1-612 23



ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Congestion Drivers

None

Existing Flowgates

FG# Fr Bus No.

MDW1-GD-W17Z 274750
MDW1-GD-W171 274750
MDW1-GD-W18¢& 274750
MDW1-GD-W190 274750
MDW1-GD-W18% 274750
MDW1-GD-W33z 270728
MDW1-GD-W331 270728
MDW1-GD-W309 274750
MDW1-GD-W404 274750
MDW1-GD-W419 274750
MDW1-GD-W39Z 274804
MDW1-GD-W393 274804

From Bus Name

CRETE EC ;BP
CRETE EC ;BP
CRETE EC ;BP
CRETE EC ;BP
CRETE EC ;BP
E FRANKFO; B
E FRANKFO; B
CRETE EC ;BP
CRETE EC ;BP
CRETE EC ;BP
UNIV PK N;RP
UNIV PK N;RP

To Bus No.
255112
255112
255112
255112
255112
274750
274750
255112
255112
255112
243229
243229

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

$20,708,800.00

$24,007,175.00

To Bus Name
17STJOHN
17STJOHN
17STJOHN
17STJOHN
17STJOHN
CRETE EC ;BP
CRETE EC ;BP
17STJOHN
17STJOHN
17STJOHN
050LIVE
050LIVE

2022-MDW1-612

CKT Voltage

R R R R

345
345
345
345
345
345
345
345
345
345
345
345

TO Zone
217/222
217/222
217/222
217/222
217/222
222

222
217/222
217/222
217/222
205/222
205/222

Analysis type

Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv
Winter Gen Deliv

Status

Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included

Included
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FG # Fr Bus No.  From Bus Name

MDW1-GD-S1620255113 17STILLWELL
MDW1-ME-01 255113 17STILLWELL
MDW1-ME-02 274804 UNIV PK N;RP
MDW1-ME-04 274750 CRETE EC ;BP
MDW1-ME-03 270728 E FRANKFO; B

New Flowgates

Company confidential and proprietary information.

Financial Information

Capital spend start date
Construction start date
Project Duration (In Months)

Cost Containment Commitment

Cost cap (in current year)
Cost cap (in-service year)

Components covered by cost containment

1. Lemon Lake - IN Border 345kV - AEP
2. Goodenow 345 kV Station - AEP

3. Lemon Lake 345 kV Station - AEP

4. Goodenow-IL Border - AEP

Cost elements covered by cost containment

Engineering & design

To Bus No.
243219
243219
243229
255112
274750

To Bus Name
O5DUMONT
05DUMONT
O50LIVE
17STJOHN
CRETE EC ;BP

05/2023
03/2024

44

CKT Voltage
1 345
1 345
1 345
1 345
1 345

TO Zone
205/217
205/217
205/222
217/222
222

Company confidential and proprietary information.

Company confidential and proprietary information.

Yes

2022-MDW1-612

Analysis type

Summer Gen Deliv

Market Efficiency
Market Efficiency
Market Efficiency
Winter Gen Deliv

Status

Included
Included
Included
Included

Included
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Permitting / routing / siting Yes

ROW / land acquisition Yes
Materials & equipment Yes
Construction & commissioning Yes
Construction management Yes
Overheads & miscellaneous costs Yes
Taxes Yes
AFUDC Yes
Escalation Yes
Additional Information Company confidential and proprietary information.
Is the proposer offering a binding cap on ROE? Yes
Would this ROE cap apply to the determination of AFUDC? Yes
Would the proposer seek to increase the proposed ROE if FERC No

finds that a higher ROE would not be unreasonable?
Is the proposer offering a Debt to Equity Ratio cap? Company confidential and proprietary information.

Additional Comments

None
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