
Submission of UGI Utilities Supplemental 
Projects for Inclusion in the Local Plan
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Need Number: UGI-2022-0001

Process Stage: Submission of Supplemental 
Project for inclusion in the Local Plan 
10/7/2024

Previously Presented:
• Need Meeting: 02/17/2022

• Solution Meeting: 08/18/2022

Project Driver: Customer Service

Specific Assumptions References: UGI 
Utilities, Inc. Electric Division 2024 Annual 
Planning Assumptions 

• Problem Statement: Expected load 
growth from several new and existing 
customers will result in a thermal 
violation on the Hunlock-Mountain #1 
66kV Line under peak load conditions for 
an N-1 contingency.
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https://www.pjm.com/-/media/committees-groups/committees/srrtep-ma/2021/20211220/20211220-ugi-planning-assumptions-2022-with-eol.ashx


Need Number: UGI-2022-0001

Process Stage: Submission of Supplemental Project for inclusion in the 
Local Plan 10/7/2024

Proposed Solution: 

• Provide an additional networked source to Loomis Substation.

 Construct a 66kV high side bus at Hanover Substation. 

 Extend Hanover Tap 66kV line to Loomis #2 66kV bus (0.8mi).

Estimated Project Cost:  $6M 

Alternatives Considered:

• Rebuild/Reconductor Hunlock-Mountain #1 66kV line.

 7.5mi double circuit line over very challenging terrain.

 1920s vintage structures at structural capacity

 Estimated Cost: $25M

Includes Operational Flexibility and Efficiency and Infrastructure 
Resilience Benefits

Projected In-Service Date (Hanover Substation): 11/2025

Projected In-Service Date (Loomis Line): Summer 2026

Supplemental Project ID: s2834 

Project Status: Engineering

Model: 2025 RTEP
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Revision History

• V1 – s2834 added to the 2024 Local Plan
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