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Proposal Window Exclusion Definitions 

• The following definitions explain the basis for excluding flowgates and/or projects from the 
competitive planning process and designating projects to the incumbent Transmission Owner. 

• Flowgates/projects excluded from competition will include the underlined language on the 
corresponding slide. 
– Immediate Need Exclusion: Due to the immediate need of the violation (3 years or less), the timing required for an RTEP proposal window 

is infeasible. As a result, the local Transmission Owner will be the Designated Entity. - Operating Agreement, Schedule 6 § 1.5.8(m) 
– Below 200kV Exclusion: Due to the lower voltage level of the identified violation(s), the driver(s) for this project are excluded from the 

competitive proposal window process. As a result, the local Transmission Owner will be the Designated Entity - Operating Agreement, 
Schedule 6 § 1.5.8(n) 

– FERC 715 (TO Criteria) Exclusion: Due to the violation need of this project resulting solely from FERC 715 TO Reliability Criteria, the 
driver(s) for this project are excluded from the competitive proposal window process. As a result, the local Transmission Owner will be the 
Designated Entity - Operating Agreement, Schedule 6 § 1.5.8(o) 

– Substation Equipment Exclusion: Due to identification of the limiting element(s) as substation equipment, the driver(s) for this project are 
excluded from the competitive proposal window process. As a result, the local Transmission Owner will be the Designated Entity - 
Operating Agreement, Schedule 6 § 1.5.8(p) 
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AEP Transmission Zone 
Baseline Reliability 
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AEP Transmission Owner Criteria Violation (Cost Increase) 
Previously Presented: 4/21/2017 SRTEAC 
 

Problem Statement:  
Low Voltage (0.883 pu) and voltage drop  (17% worst drop) violations at South 
Upper Sandusky, Harpster, Ridgedale, South Morral, Meeker, and Decliff 69kV 
buses for the outage of the Upper Sandusky 69kV bus in the 2021 RTEP case.  
The Harpster area has had over 670,000 customer minutes of interruptions over 
the past three years, including 360,000 minutes on the Harpster-Decliff line. –
Marion, Ohio  
 
Recommended Solution: Construct new 138/69/34kV station and 1-34kV circuit 
(designed for 69kV) from new station to Decliff station, approximately  4  5.5 
miles, with 556 ACSR conductor (51 MVA rating). (B2794) 
 
Estimated Project Cost: $12.65M $28.9M 
Increase in costs include: 
• Transmission line length increased after completion of more detailed 

scoping analysis. Detailed design increased number of dead end 
structures required, along with an escalation in labor costs. $4.4M 

• Station site selection resulted in a large increase in required civil/land 
mitigation and detailed scoping design increased costs. $6.0M 

• Other cost increases are due to required remote end relaying upgrades to 
accommodate new source/relays and ROW and property costs exceeding 
original estimates. $5.85M 

Required IS Date: 6/1/2021 
 
Status: Scoping 
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Baseline Reliability Projects 

Second Review 
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AEP Transmission Zone Baseline 
Beatty-Galloway UG Cable 

Process Stage: Second Review 
Criteria: TO Planning Criteria Violation 
Assumption Reference: FERC 715 
Model Used for Analysis: Summer 2023 RTEP 
Proposal Window Exclusion: FERC 715 (TO Criteria) 
Problem Statement:  
The 69 kV underground cable between Beatty and Galloway will 
overload to 116% of its normal rating (52 MVA) for the loss of the 
Trabue 138/69 kV transformer #3 or Nautilus – Trabue 69 kV 
circuit under N-1-0 analysis in the 2023 RTEP summer case. 
(118% in 2024 RTEP summer case) 
Proposed Solution: 
Replace approx. 0.7 miles existing 1960’s vintage 69kV cable 
between Beatty & Galloway with 4000 kcmil XLPE Cable. 
(75/75/94/94 MVA)   (b3210) 
Estimated Cost: $5.3 M 
Required In-Service: 6/1/2023 
 

SRRTEP-West  8/29/2019 

http://www.pjm.com/
http://www.pjm.com/
http://www.pjm.com/


PJM©2019 6 

Next Steps 
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Upcoming Western SRRTEP Dates  

West Start End 
9/25/2019 9:00 1:00 
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Questions? 
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