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b~ Y Transition Plan

« PJM will terminate existing economic registration with end date
<=3/31/12.
 PJIM will deploy new eLRS version ~3/12/12
— PJM will implement as early as possible
 CSP must create new registration in eLRS (can copy terminated
registration)

— Go through CBL certification process
e Submit Load Data
» Calculate RMSE

o CSP must submit registration
 LSE/EDC registration approval
» Registration participates in market under new compensation rules

« Economic registrations that did not go through CBL certification
process will be terminated by PJM EOD 3/31/12.
— Registration that will only participate in Regulation or SR will use MBL,

request exception from PJM and then re-apply for Reg/AS (PJM will not
require re-certification)
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Energy market
participation under
old rules

3/31/12 —
registration end date

3/12 — submit new
registration (CBL
pre-certification)

4/1/12 —
registration start
date

timeline

Energy market
participation under
Order 745 rules
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=4 Transition Plan (con't)

o 4/1/12 — all key rules in effect
— Compensation

— Cost Allocation

- M&V
 Many load data request expected to EDC

— Dispatch Group

» Electronic Notification
— Implementation in eLRS planned for 3/30/12

— Emaill notification will remain in place through 6/30/12.

 PJIM will not be responsible for timely delivery of email over the
Internet

* Reuvisit the need to maintain email approach through June in
May. (do we need to maintain longer?)
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