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Overall Timeline

• Start of DP1 Review period (completed)
• Start of Phase II

• PJM analysis for all study disciplines
• TO analysis review and network upgrade scope/estimates
• TO Interconnection FAC study
• PJM builds Phase II SIS report

June 21st 

• Anticipated close of Phase II
• TOs issued PH II reports for review prior to posting
• PH II Report Posted to PJM.com

June – Dec. 

December 
17th
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F a s t  L a n e  T C 1  P h a s e  1
( 1 2 0  D a y s )

T C 1  P h a s e  2
( 1 8 0  D a y s )

• Refreshed analysis 
(LF/SC/Stability)

• Facilities Studies 
(interconnection 
facilities & network 
upgrades)

• Final agreements

• Load flow analysis to 
determine Cycle 
upgrades

• Planning-level costs to 
interconnect

• DPI Deficiency Reviews
• GenDeliv Retool
• Short Circuit
• Stability
• Special Studies
• TO Analysis
• Interconnection 

Facilities Study

J A N F E B M A R A P R M AY J U N J U L A U G S E P T O C T N O V D E C J A N
FAST 
LANE

TC #1 Phase 1 DP #1 Phase 2 DP #2

JAN 22

JUN 21

MAY 21

DEC 17

Notification of DP2 start date 
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TC1 Phase II Analysis Activities

PJM ANALYSIS ACTIVITIES TO ACTIVITIES
• DPI Deficiency Reviews  

• Phase II Model Updates

• Test LF Topology-Type 
Reinforcements

• Generator Deliverability 
Retool (Summer, Light Load) 

• Short Circuit

• Stability and Reactive Power 
Assessment (Study Clusters)

• Special Studies (MTX)
(N-1 & N-1-1, Load Deliv.) 

• Special Studies (Storage)
(N-1 Voltage)

• Affected System Operator 
Analysis 
(MISO, NYISO, Duke, LGEE, TVA)

• Renew TO Analysis
(FERC Form 715, Local Criteria)

• Review PJM Analysis Results 
and update/provide desk-side estimates for 
reliability reinforcements

• Provide Facility-Level Estimates 
for Interconnection Facilities (FAC Study)
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Phase II Report

Impacts for all 
Phase II 

analysis with 
DP1 changes

Network 
Upgrade cost 

estimates

TO facility-level 
estimate for 

Interconnection 
Facilities 

TO Analysis
 

(FERC 715 
Local Criteria)

Affected System 
Study report 
from Affected 

System 
Operator

(if required and 
available)

 Readiness 
Deposit 3 

Calculation

Adverse Study 
Impact

(If applicable)

Phase II Milestone
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Model Availability

•Available on PJM web: 9/3/2024 ** Pardot Announcement **
•*CEII access required

LF (SP/LL)

• Available via Individual CEII request (9/3/2024)

Short Circuit

• Available via Individual CEII request (9/3/2024)

Stability
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Contact

Presenter: 

Akim Faisal 

Lead Engineer,
Interconnection Analysis

Akim.Faisal@pjm.com 

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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