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PJM Interconnection, L.L.C.
2750 Monroe Boulevard
Audubon, PA 19403-2497
Pauline Foley
Assistant General Counsel
T: 610 (666)-8248 | F: (610) 666-8211
pauline.foley@pjm.com

November 14, 2016
Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E., Room 1A
Washington, D.C. 20426
Re:

PJM Interconnection, L.L.C., Docket No. ER17-_____-000
Transource Energy, LLC Designated Entity Agreement
(PJM Upgrade Project b2743 Rice to Ringgold and b2752 Furnace Run to Conastone) Service Agreement No. 4579

Dear Secretary Bose:
Pursuant to section 205 of the Federal Power Act,1 part 35 of the rules and regulations of
the Federal Energy Regulatory Commission (“Commission”),2 and Schedule 6 of the Amended
and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Schedule 6”), PJM
Interconnection L.L.C. (“PJM”) submits for filing an executed designated entity agreement
(“Transource DEA”)3 entered into between PJM and Transource Energy, LLC (“Transource”),
for itself and on behalf of Transource Maryland, LLC and Transource Pennsylvania, LLC
(collectively, “Designated Entity” or “Transource”). The Transource DEA was fully executed as

1

16 U.S.C. § 824d (2002).

2

18 C.F.R. part 35 (2015).

3

The Designated Entity Agreement between PJM Interconnection, L.L.C. and Transource Energy, LLC, for itself
and on behalf of Transource Maryland, LLC and Transource Pennsylvania, LLC, designated as Service Agreement
No. 4579 (“Transource DEA”). Because the Transource DEA being electronically filed with this transmittal letter
contains electronic signatures and not the original signatures of the Parties, a copy of the sheet containing the
original signatures is included as Attachment A to this transmittal letter. Article 1 of the DEA contains all of the
definitions from Part 1 of the PJM Tariff. Articles 2 through 19 contain all of the standard terms and conditions that
are set forth in the pro forma DEA Form in Attachment KK of the PJM Open Access Transmission Tariff (“DEA
Form”). This DEA was compiled from a version of the PJM Tariff in effect as of the effective date of the
Transource DEA.

20161114-5331 FERC PDF (Unofficial) 11/14/2016 4:20:39 PM
Honorable Kimberly D. Bose, Secretary
Re: PJM Interconnection, L.L.C.
November 14, 2016
Page 2 of 7

of November 2, 2016. Pursuant to section 2.0 of the DEA,4 PJM requests an effective date of
November 2, 2016 for the Transource DEA designated as Service Agreement No. 4579. PJM is
submitting the Transource DEA because it contains non-standard terms and conditions not
included in the Form DEA. The variations from the Form DEA are necessary to accommodate
this designation of construction responsibility of baseline upgrade projects b2743 and b2752
(collectively, the “Project”) to Transource. The non-standard terms and conditions are described
in more detail below and shown in redline in Attachment B to this transmittal letter.
I.

DESCRIPTION OF DESIGNATED ENTITY AND PROJECT SELECTION
PROCESS
Transource Energy, LLC is a nonincumbent transmission developer active in PJM’s

Order No. 1000 process. Transource was pre-qualified under section 1.5.8(a) of Schedule 6 as
eligible to be designated rights to a proposed project should its project be selected for inclusion
in the regional transmission expansion plan (“RTEP”) for cost allocation purposes.

On

October 30, 2014, PJM opened the 2014/2015 Long Term Proposal Window seeking technical
solution alternatives to resolve potential reliability criteria violations, market efficiency
congestion and Reliability Pricing Model (“RPM”) constraints.

Sixteen different sponsors,

including Transource, submitted 93 separate proposals for consideration in the 2014/2015 Long
Term Proposal Window. Transource’s project proposal, referenced by PJM as “201415_1-9A,”

4

PJM Open Access Transmission Tariff, Attachment KK.
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was one of eleven separate project proposals submitted by 4 proposers, including Transource,
selected for consideration by PJM.5
Following evaluation, including additional analytical work and constructability
assessments, and review by stakeholders of the final four project proposals,6 PJM staff
recommended to the PJM Board of Managers (“PJM Board”) to include the Transource proposal
in the upcoming regional transmission expansion plan (“RTEP”). PJM found, among other
factors, that Transource’s proposal provided the most benefits, as compared to the other
proposals, including: (i) the highest benefit to cost ratio, (ii) the most AP-South congestion
savings, (iii) the highest total congestion savings and (iv) the highest production cost savings.
On August 2, 2016, the PJM Board approved baseline upgrades b2743 and b2752 for
inclusion in the PJM RTEP for cost allocation purposes and notified Transource that it satisfied
the requirements of Section 1.5.8 of Schedule 6 to be the Designated Entity of the AP-South
Congestion Improvement Project. By letter dated September 6, 2016, Transource accepted such
designation and, consistent with section 1.5.8(j) of Schedule 6, submitted a development
schedule providing milestones and milestone dates for the Project.7

5

See March 10, 2016 Transmission Expansion Advisory Committee meeting Market Efficiency Update at
http://www.pjm.com/~/media/committees-groups/committees/teac/20160310/20160310-market-efficiencyupdate.ashx. The Transource project proposed two new 230 kV lines: (i) on the East line, the Furnace Run
substation cuts the 500 kV Three Mile Island to Peach Bottom line with the new 230 kV line to the Conastone
substation; and (ii) on the West line, the new Rice substation cuts the 500 kV Conemaugh to Hunterstown line with
the new 230 kV line to Ringgold substation.
6

See May 12, 2016 Transmission Expansion Advisory Committee meeting, Market Efficiency Update at
http://www.pjm.com/~/media/committees-groups/committees/teac/20160512/20160512-market-efficiencyupdate.ashx.
7

Transource DEA, Schedule C.
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II.

DESCRIPTION OF THE TRANSOURCE DEA
The DEA is a two-party agreement entered into between PJM and the Designated Entity.

Pursuant to the terms of the DEA, the Designated Entity is designated responsibility for the
construction, ownership and/or financing of transmission enhancements and expansions
approved by the PJM Board for inclusion in the RTEP.
Pursuant to the terms of the Transource DEA, Transource agrees to be responsible for
construction, ownership and financing of baseline upgrades b2743.1, b2473.5, b2752.1 and
b2752.5.8

Baseline upgrade b2743.1 includes:

(i) tapping the existing Conemaugh to

Hunterstown 500 kV line to tie in the new 500/230 kV Rice substation connecting to the new
Rice to Ringgold 230 kV line; and (ii) installing two 500/230 kV transformers to be operated in
parallel.

Baseline upgrade b2743.5 includes construction of a new 230 kV double circuit

transmission line between the existing Ringgold substation and the new Rice substation, which
will be operated as a single circuit. Baseline upgrade b2752.1 includes: (i) tapping the existing
Peach Bottom to Three Mile Island 500 kV line to tie in the new 500/230 kV Furnace Run
substation connecting to the new Furnace Run to Conastone 230 kV line; and (ii) installing two
500/230 kV transformers, operating in parallel. Baseline upgrade b2752.5 includes construction
of a new 230 kV double circuit overhead transmission line between the existing Conastone
substation and the new Furnace Run substation, operated as a single circuit.

8

Associated work required is covered under separate baseline projects designated to the respective incumbent
transmission owners, Baltimore Gas and Electric Company, Metropolitan Edison Company, PECO Energy
Company, Pennsylvania Electric Company and Potomac Edison Company. Each incumbent transmission owner
was notified of its designation via a constructing responsibility letter issued pursuant to Schedule 6, § 1.7 and the
PJM CTOA at § 4.2. Each incumbent transmission owner accepted such designation. PJM, Transource and the
incumbent transmission owners are required to enter into an Interconnection Coordinated Agreement regarding such
work. See Transource DEA, Schedule C.
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Consistent with section 1.5.8(j) of Schedule 6, Transource submitted security in the
amount of $5,550,000, which is three percent of the estimated cost of the Project developed
independently by PJM. The projected in-service date for the project is on or before June 1,
2020.9
As indicated above, the Transource DEA contains terms and conditions that do not
conform to the DEA Form. Specifically, Schedule E of the Transource DEA includes details
regarding project development unique to this project as well as details specific to project costs.
Because PJM does not independently possess some of the information necessary to make
this filing, PJM obtained certain relevant information from the Interconnection Transmission
Owner. According to Transource, the non-conforming language is necessary to clarify the role
of Transource’s wholly-owned subsidiaries, Transource Pennsylvania, LLC and Transource
Maryland, LLC, in fulfilling Transource’s obligations to design, engineer, procure, install, and
construct the Project. These wholly-owned subsidiaries were formed specifically in order to
carry out these obligations. Transource further noted that the non-conforming language provides
greater transparency as to the cost containment measures presented in Transource’s proposal,
which was accepted by PJM.
PJM has reviewed the provisions of Schedule E and believes that the provisions conform
to the terms and conditions submitted in Transource’s proposal.

9

Id., at Schedule C.
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III.

REQUEST FOR EFFECTIVE DATE AND WAIVER
PJM requests a waiver of the Commission’s 60-day prior notice requirements to allow an

effective date of November 2, 2016, for the Transource DEA. Waiver is appropriate because the
documents are being filed within thirty (30) days of the requested effective date.
IV.

COMMUNICATIONS
Correspondence and communications with respect to this filing should be sent to the

following persons:
Craig Glazer
Vice President – Federal Government Policy
PJM Interconnection, L.L.C.
1200 G Street, NW, Suite 600
Washington, D.C. 20005
Ph: (202) 423-4743
Fax: (202) 393-7741
craig.glazer@pjm.com
V.

Pauline Foley
Assistant General Counsel
PJM Interconnection, L.L.C.
2750 Monroe Blvd.
Audubon, PA 19403
Ph: (610) 666-8248
Fax: (610) 666-4281
pauline.foley@pjm.com

DOCUMENTS ENCLOSED
PJM encloses the following:
1.

Transmittal Letter;

2.

Transource DEA, Service Agreement No. 4579;

3.

Attachment A:

Copy of sheets containing original signatures for
Service Agreement No. 4579; and

4.

Attachment B:

Redline of Non-standard terms in Transource DEA,
Service Agreement No. 4579.
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VI.

SERVICE
PJM has served a copy of this filing on Transource and all the state utility regulatory

commissions within the PJM region.
Respectfully submitted

Craig Glazer
Vice President – Federal Government Policy
PJM Interconnection, L.L.C.
1200 G Street, NW, Suite 600
Washington, D.C. 20005
Ph: (202) 423-4743
Fax: (202) 393-7741
craig.glazer@pjm.com
cc:

By: _______________________
Pauline Foley
Assistant General Counsel
PJM Interconnection, L.L.C.
2750 Monroe Blvd.
Audubon, PA 19403
Ph: (610) 666-8248
Fax: (610) 666-4281
pauline.foley@pjm.com

Transource Energy, LLC
1 Riverside Plaza
Columbus, OH 43215-2372
Attention: Antonio Smyth
All state utility regulatory commissions in the PJM Region
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Service Agreement No. 4579

DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
And
Transource Energy, LLC, for itself and on behalf of
Transource Maryland, LLC and Transource Pennsylvania, LLC
(PJM Upgrade Project b2743, b2752 Rice - Ringgold and Furnace Run - Conastone)
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Service Agreement No. 4579
DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
And
Transource Energy, LLC, for itself and on behalf of
Transource Maryland, LLC and Transource Pennsylvania, LLC
(PJM Upgrade Project b2743, b2752 Rice - Ringgold and Furnace Run - Conastone)
This Designated Entity Agreement, including the Schedules attached hereto and incorporated
herein (collectively, “Agreement”) is made and entered into as of the Effective Date between
PJM Interconnection, L.L.C. (“Transmission Provider” or “PJM”), and Transource Energy, LLC
(“Designated Entity” or “Transource”), referred to herein individually as “Party” and collectively
as “the Parties.”
WITNESSETH
WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended
and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Operating Agreement”),
Transmission Provider is required to designate among candidates, pursuant to a FERC-approved
process, an entity to develop and construct a specified project to expand, replace and/or reinforce
the Transmission System operated by Transmission Provider;
WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the
Transmission Provider notified Designated Entity that it was designated as the Designated Entity
for the Project (described in Schedule A to this Agreement) to be included in the Regional
Transmission Expansion Plan;
WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement,
Designated Entity accepted the designation as the Designated Entity for the Project and therefore
has the obligation to construct the Project; and
NOW, THEREFORE, in consideration of the mutual covenants herein contained,
together with other good and valuable consideration, the receipt and sufficiency is hereby
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:
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Article 1 – Definitions
1.0

Defined Terms.

All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part I
of the Tariff or in definitions either in the body of this Agreement or its attached Schedules. In
the event of any conflict between defined terms set forth in the Tariff or defined terms in this
Agreement, including the Schedules, such conflict will be resolved in favor of the terms as
defined in this Agreement.
1.1

Confidential Information.

Any confidential, proprietary, or trade secret information of a plan, specification, pattern,
procedure, design, device, list, concept, policy, or compilation relating to the Project or
Transmission Owner facilities to which the Project will interconnect, which is designated as
confidential by the party supplying the information, whether conveyed verbally, electronically, in
writing, through inspection, or otherwise, and shall include, but may not be limited to,
information relating to the producing party’s technology, research and development, business
affairs and pricing, land acquisition and vendor contracts relating to the Project.
1.2

Designated Entity Letter of Credit.

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of
this Agreement as security associated with the Project.
1.3

Development Schedule.

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this
Agreement.
1.4

Effective Date.

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of
this Agreement.
1.5

Initial Operation.

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission
Provider operational dispatch.
1.6

Project.

Project shall mean the enhancement or expansion included in the PJM Regional Transmission
Expansion Plan described in Schedule A of this Agreement.

Page 3
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1.7

Project Finance Entity.

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of
Project Financing.

1.8

Project Financing.

Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings,
together with all modifications, renewals, supplements, substitutions and replacements thereof,
the proceeds of which are used to finance or refinance the costs of the Project, any alteration,
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt
issues secured by the Project.
1.9

Reasonable Efforts.

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and
effective design and construction of the Project in a manner, which ensures that the Project, once
placed in service, meets the requirements of the Project as described in Schedule B and are
consistent with Good Utility Practice.
1.10

Required Project In-Service Date.

Required Project In-Service Date shall mean the date the Project is required to: (i) be completed
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational
dispatch.
Article 2 – Effective Date and Term
2.0

Effective Date.

Subject to regulatory acceptance, this Agreement shall become effective on the date the
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for
acceptance, rather than reported only in PJM’s Electric Quarterly Report, upon the date specified
by FERC.
2.1

Term.

This Agreement shall continue in full force and effect from the Effective Date until: (i) the
Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the
Project (a) has been completed in accordance with the terms and conditions of this Agreement,
(b) meets all relevant required planning criteria, and (c) is under Transmission Provider’s
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operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this
Agreement.
Article 3 – Security
3.0

Obligation to Provide Security.

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider
(Designated Entity Letter of Credit) or cash security in the amount of $5,550,000, which is three
percent of the estimated cost of the Project. Designated Entity is required provide and maintain
the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of the
Operating Agreement and Section 3.0 of this Agreement. The Designated Entity Letter of Credit
shall remain in full force and effect for the term of this Agreement and for the duration of the
obligations arising therefrom in accordance with Article 17.0.
3.1

Distribution of Designated Entity Letter of Credit or Cash Security.

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall
distribute such funds as determined by FERC.
Article 4 – Project Construction
4.0

Construction of Project by Designated Entity.

Designated Entity shall design, engineer, procure, install and construct the Project, including any
modifications thereto, in accordance with: (i) the terms of this Agreement, including but not
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C;
(ii) applicable reliability principles, guidelines, and standards of the Applicable Regional
Reliability Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and
(v) Good Utility Practice.
4.1

Milestones.
4.1.0

Milestone Dates.

Designated Entity shall meet the milestone dates set forth in the Development Schedule in
Schedule C of this Agreement. Milestone dates set forth in Schedule C only may be extended by
Transmission Provider in writing. Failure to meet any of the milestone dates specified in
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement,
shall constitute a Breach of this Agreement. Transmission Provider reasonably may extend any
such milestone date, in the event of delays not caused by the Designated Entity that could not be
remedied by the Designated Entity through the exercise of due diligence, or if an extension will
not delay the Required Project In-Service Date specified in Schedule C of this Agreement;
provided that a corporate officer of the Designated Entity submits a revised Development
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Schedule containing revised milestones and showing the Project in full operation no later than
the Required Project In-Service Date specified in Schedule C of this Agreement.
4.1.1 Right to Inspect.
Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the
purposes of assessing the progress of the Project and satisfaction of milestones. Such inspection
shall not be deemed as review or approval by Transmission Provider of any design or
construction practices or standards used by the Designated Entity.
4.2

Applicable Technical Requirements and Standards.

For the purposes of this Agreement, applicable technical requirements and standards of the
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design,
engineering, procurement, construction and installation of the Project to the extent that the
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s)
facilities.
4.3

Project Modification.
4.3.0

Project Modification Process.

The Scope of Work and Development Schedule, including the milestones therein, may be
revised, as required, in accordance with Transmission Provider’s project modification process set
forth in the PJM Manuals, or otherwise by Transmission Provider in writing. Such modifications
may include alterations as necessary and directed by Transmission Provider to meet the system
condition for which the Project was included in the Regional Transmission Expansion Plan.
4.3.1

Consent of Transmission Provider to Project Modifications.

Designated Entity may not modify the Project without prior written consent of Transmission
Provider, including but not limited to, modifications necessary to obtain siting approval or
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.
4.3.2

Customer Facility Interconnections And Transmission Service Requests.

Designated Entity shall perform or permit the engineering and construction necessary to
accommodate the interconnection of Customer Facilities to the Project and transmission service
requests that are determined necessary for such interconnections and transmission service
requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff.
4.4

Project Tracking.

The Designated Entity shall provide regular, quarterly construction status reports in writing to
Transmission Provider. The reports shall contain, but not be limited to, updates and information
specified in the PJM Manuals regarding: (i) current engineering and construction status of the
Project; (ii) Project completion percentage, including milestone completion; (iii) current target
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Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures
to date and revised projected cost estimates for completion of the Project. Transmission Provider
shall use such status reports to post updates regarding the progress of the Project.
4.5

Exclusive Responsibility of Designated Entity.

Designated Entity shall be solely responsible for all planning, design, engineering, procurement,
construction, installation, management, operations, safety, and compliance with applicable laws
and regulations associated with the Project, including but not limited to obtaining all necessary
permits, siting, and other regulatory approvals. Transmission Provider shall have no
responsibility to manage, supervise, or ensure compliance or adequacy of same.
Article 5 – Coordination with Third-Parties
5.0

Interconnection Coordination Agreement with Transmission Owner(s).

By the dates specified in the Development Schedule in Schedule C of this Agreement,
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an
Interconnection Coordination Agreement; and (b) an interconnection agreement among and
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose
facilities the Project will interconnect.
5.1

Connection with Entities Not a Party to the Consolidated Transmission Owners
Agreement.

Designated Entity shall not permit any part of the Project facilities to be connected with the
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement
without an interconnection agreement that contains provisions for the safe and reliable
interconnection and operation of such interconnection in accordance with Good Utility Practice,
and principles, guidelines and standards of the Applicable Regional Reliability Council and
NERC or comparable requirements of an applicable retail tariff or agreement approved by
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.
Article 6 – Insurance
6.0

Designated Entity Insurance Requirements.

Designated Entity shall obtain and maintain in full force and effect such insurance as is
consistent with Good Utility Practice. The Transmission Provider shall be included as an
Additional Insured in the Designated Entity’s applicable liability insurance policies. The
Designated Entity shall provide evidence of compliance with this requirement upon request by
the Transmission Provider.
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6.1

Subcontractor Insurance.

In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types,
and in amounts, commensurate with the risks associated with the services provided by the
subcontractor. Bonding and hiring of contractors or subcontractors shall be the Designated
Entity’s discretion, but regardless of bonding or the existence or non-existence of insurance, the
Designated Entity shall be responsible for the performance or non-performance of any contractor
or subcontractor it hires.
Article 7 – Breach and Default
7.0

Breach.

Except as otherwise provided in Article 10, a Breach of this Agreement shall include:
(a)
The failure to comply with any term or condition of this Agreement, including but
not limited to, any Breach of a representation, warranty, or covenant made in this Agreement,
and failure to provide and maintain security in accordance with Section 3.0 of this Agreement;
(b)
The failure to meet a milestone or milestone date set forth in the Development
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections
4.1.0 and 4.3.0 of this Agreement;
(c)
Assignment of this Agreement in a manner inconsistent with the terms of this
Agreement; or
(d)
Failure of any Party to provide information or data required to be provided to
another Party under this Agreement for such other Party to satisfy its obligations under this
Agreement.
7.1

Notice of Breach.

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity,
if applicable, that the breaching Party identifies in writing prior to the Breach. Such notice shall
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the
steps necessary to cure such Breach.
7.2

Cure and Default.

A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3
shall be in Default of this Agreement.
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7.3

Cure of Breach.

The breaching Party may: (i) cure the Breach within thirty days from the receipt of the notice of
Breach or other such date as determined by Transmission Provider to ensure that the Project
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot
be cured within thirty days but may be cured in a manner that ensures that the Project meets the
Required Project In-Service Date for the Project, within such thirty day time period, commences
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter
diligently pursue such action to completion.
7.4

Re-evaluation if Breach Not Cured.

In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of
Schedule 6 of the Operating Agreement. If based on such re-evaluation, the Project is retained in
the Regional Transmission Expansion Plan and the Designated Entity’s designation for the
Project also is retained, the Parties shall modify this Agreement, including Schedules, as
necessary. In all other events, Designated Entity shall be considered in Default of this
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this
Agreement.
7.5

Remedies.

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to: (i)
commence an action to require the Defaulting Party to remedy such Default and specifically
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;
(ii) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may
have in equity or at law. Upon Default by Designated Entity, Transmission Provider may draw
upon the Designated Entity Letter of Credit. Nothing in this Section 7.5 is intended in any way
to affect the rights of a third-party to seek any remedy it may have in equity or at law from the
Designated Entity resulting from Designated Entity’s Default of this Agreement.
7.6

Remedies Cumulative.

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other
remedy and each and every remedy shall be cumulative and shall be in addition to every other
remedy given hereunder or now or hereafter existing at law or in equity or by statute or
otherwise. The election of any one or more remedies shall not constitute a waiver of the right to
pursue other available remedies.
7.7

Waiver.

Any waiver at any time by any Party of its rights with respect to a Breach or Default under this
Agreement, or with respect to any other matters arising in connection with this Agreement, shall
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not be deemed a waiver or continuing waiver with respect to any other Breach or Default or
other matter.
Article 8 – Early Termination
8.0

Termination by Transmission Provider.

In the event that: (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement,
Transmission Provider determines to remove the Project from the Regional Transmission
Expansion Plan and/or not to retain Designated Entity’s status for the Project; (ii) Transmission
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol
in Schedule 6 of the Operating Agreement that the Project is no longer required to address the
specific need for which the Project was included in the Regional Transmission Expansion Plan;
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other
event outside of the Designated Entity’s control that, with the exercise of Reasonable Efforts,
Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its
obligations under this Agreement, Transmission Provider may terminate this Agreement by
providing written notice of termination to Designated Entity, which shall become effective the
later of sixty calendar days after the Designated Entity receives such notice or other such date the
FERC establishes for the termination. In the event termination pursuant to this Section 8.0 is
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated
Entity Letter of Credit or return the cash security within thirty days of the termination of this
Agreement.
8.1

Termination by Default.

This Agreement shall terminate in the event a Party is in Default of this Agreement in
accordance with Sections 7.2 or 7.4 of this Agreement. Upon Default by Designated Entity,
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash
security.
8.2

Filing at FERC.

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the
termination of this Agreement pursuant to this Article 8.
Article 9 – Liability and Indemnity
9.0

Liability.

For the purposes of this Agreement, Transmission Provider’s liability to the Designated Entity,
any third-party, or any other person arising or resulting from any acts or omissions associated in
any way with performance under this Agreement shall be limited in the same manner and to the
same extent that Transmission Provider’s liability is limited to any Transmission Customer,
third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or

Page 10

20161114-5331 FERC PDF (Unofficial) 11/14/2016 4:20:39 PM

omission in any way associated with service provided under the Tariff or any Service Agreement
thereunder.
9.1

Indemnity.

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and
save Transmission Provider and its directors, managers, members, shareholders, officers and
employees harmless from, any and all damages, losses, claims, including claims and actions
relating to injury to or death of any person or damage to property, demands, suits, recoveries,
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties,
arising out of or resulting from the Transmission Provider’s acts or omissions associated with the
performance of its obligations under this Agreement to the same extent and in the same manner
that a Transmission Customer is required to indemnify, defend and save Transmission Provider
and its directors, managers, members, shareholders, officers and employees harmless under
Section 10.3 of the Tariff.
Article 10 – Force Majeure
10.0

Force Majeure.

For the purpose of this section, an event of force majeure shall mean any cause beyond the
control of the affected Party, including but not restricted to, acts of God, flood, drought,
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders,
regulations or restrictions imposed by governmental, military, or lawfully established civilian
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to
overcome. An event of force majeure does not include: (i) a failure of performance that is due to
an affected Party’s own negligence or intentional wrongdoing; (ii) any removable or remedial
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove
or remedy within a reasonable time; or (iii) economic hardship of an affected Party.
10.1

Notice.

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of
the cause relied on.
10.2

Duration of Force Majeure.

A Party shall not be responsible for any non-performance or considered in Breach or Default
under this Agreement, for any deficiency or failure to perform any obligation under this
Agreement to the extent that such failure or deficiency is due to Force Majeure. A Party shall be
excused from whatever performance is affected only for the duration of the Force Majeure and
while the Party exercises Reasonable Efforts to alleviate such situation. As soon as the nonperforming Party is able to resume performance of its obligations excused because of the

Page 11

20161114-5331 FERC PDF (Unofficial) 11/14/2016 4:20:39 PM

occurrence of Force Majeure, such Party shall resume performance and give prompt notice
thereof to the other Party. In the event that Designated Entity is unable to perform any of its
obligations under this Agreement because of an occurrence of Force Majeure, Transmission
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.
10.3

Breach or Default of or Force Majeure under Interconnection Coordination
Agreement

If either of the following events prevents Designated Entity from performing any of its
obligations under this Agreement, such event shall be considered a Force Majeure event under
this Agreement and the provisions of this Article 10 shall apply: (i) a breach or default of the
Interconnection Coordination Agreement associated with the Project by a party to the
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of
Force Majeure under the Interconnection Coordination Agreement associated with the Project.
Article 11 – Assignment
11.0

Assignment.

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance
with this Section 11.0. Except for assignments described in Section 11.1 of this Agreement that
may not result in the assignment of all rights, duties, and obligations under this Agreement to a
Project Finance Entity, no partial assignments will be permitted. No Party may assign any of its
rights or delegate any of its duties or obligations under this Agreement without prior written
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or
delayed. Any such assignment or delegation made without such written consent shall be null and
void. Assignment by the Designated Entity shall be contingent upon, prior to the effective date
of the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of
Transmission Provider that the assignee has the technical competence and financial ability to
comply with the requirements of this Agreement and to construct the Project consistent with the
assignor’s cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity
for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.
Except as provided in an assignment to a Finance Project Entity to the contrary, for all
assignments by any Party, the assignee must assume in a writing, to be provided to the other
Party, all rights, duties, and obligations of the assignor arising under this Agreement. Any
assignment described herein shall not relieve or discharge the assignor from any of its
obligations hereunder absent the written consent of the other Party. In no circumstance, shall
an assignment of this Agreement or any of the rights, duties, and obligations under this
Agreement diminish the rights of the Transmission Provider under this Agreement, the Tariff, or
the Operating Agreement. Any assignees that will construct, maintain, or operate the Project
shall be subject to, and comply with the terms of this Agreement, the Tariff and the Operating
Agreement.
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11.1

Project Finance Entity Assignments
11.1.1 Assignment to Project Finance Entity

If an arrangement between the Designated Entity and a Project Finance Entity provides that the
Project Finance Entity may assume any of the rights, duties and obligations of the Designated
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement diminish the rights of the Transmission Provider under this
Agreement, the Tariff, or the Operating Agreement.
11.1.2 Assignment By Project Finance Entity
A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement,
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights,
duties or obligations under this Agreement to another entity not a Party to this Agreement only:
(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement alter or diminish the rights of the Transmission Provider
under this Agreement, the Tariff, or the Operating Agreement. Any assignees that will construct,
maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating
Agreement.
Article 12 – Information Exchange
12.0

Information Access.

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party
information necessary to carry out each Party’s obligations and responsibilities under this
Agreement, the Operating Agreement, and the Tariff. Such information shall include but not be
limited to, information reasonably requested by Transmission Provider to prepare the Regional
Transmission Expansion Plan. The Parties shall not use such information for purposes other than
to carry out their obligations or enforce their rights under this Agreement, the Operating
Agreement, and the Tariff.
12.1

Reporting of Non-Force Majeure Events.

Each Party shall notify the other Party when it becomes aware of its inability to comply with the
provisions of this Agreement for a reason other than Force Majeure. The Parties agree to
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cooperate with each other and provide necessary information regarding such inability to comply,
including, but not limited to, the date, duration, reason for the inability to comply, and corrective
actions taken or planned to be taken with respect to such inability to comply. Notwithstanding
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement.
Article 13 – Confidentiality
13.0

Confidentiality.

For the purposes of this Agreement, information will be considered and treated as Confidential
Information only if it meets the definition of Confidential Information set forth in Section 1.1 of
this Agreement and is clearly designated or marked in writing as “confidential” on the face of the
document, or, if the information is conveyed orally or by inspection, if the Party providing the
information orally informs the Party receiving the information that the information is
“confidential.” Confidential Information shall be treated consistent with Section 18.17 of the
Operating Agreement. A Party shall be responsible for the costs associated with affording
confidential treatment to its information.
Article 14 – Regulatory Requirements
14.0

Regulatory Approvals.

Designated Entity shall seek and obtain all required government authority authorizations or
approvals as soon as reasonably practicable, and by the milestone dates set forth in the
Development Schedule of Schedule C of this Agreement, as applicable.
Article 15 – Representations and Warranties
15.0

General.

Designated Entity hereby represents, warrants and covenants as follows, with these
representations, warranties, and covenants effective as to the Designated Entity during the full
time this Agreement is effective:
15.0.1 Good Standing
Designated Entity is duly organized or formed, as applicable, validly existing and in good
standing under the laws of its State of organization or formation, and is in good standing under
the laws of the respective State(s) in which it is incorporated.
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15.0.2 Authority
Designated Entity has the right, power and authority to enter into this Agreement, to become a
Party thereto and to perform its obligations hereunder. This Agreement is a legal, valid and
binding obligation of Designated Entity, enforceable against Designated Entity in accordance
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy,
insolvency, reorganization or other similar laws affecting creditors’ rights generally and by
general equitable principles (regardless of whether enforceability is sought in a proceeding in
equity or at law).
15.0.3 No Conflict.
The execution, delivery and performance of this Agreement does not violate or conflict with the
organizational or formation documents, or bylaws or operating agreement, of Designated Entity,
or any judgment, license, permit, order, material agreement or instrument applicable to or
binding upon Designated Entity or any of its assets.
Article 16 – Operation of Project
16.0

Initial Operation.

The following requirements shall be satisfied prior to Initial Operation of the Project:
16.0.1 Execution of the Consolidated Transmission Owners Agreement
Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to
meet all requirements therein.
16.0.2 Execution of an Interconnection Agreement
Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s)
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted
with the Commission.
16.0.3 Operational Requirements
The Project must meet all applicable operational requirements described in the PJM Manuals.
16.0.4 Parallel Operation
Designated Entity shall have all necessary systems and personnel in place to allow for parallel
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is
interconnected consistent with the Interconnection Coordination Agreement associated with the
Project.
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16.0.5 Synchronization
Designated Entity shall have received any necessary authorization from Transmission Provider
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize
with the Transmission System or to energize, as applicable, per the determination of
Transmission Provider, the Project.
16.1

Partial Operation.

If the Project is to be completed in phases, the completed part of the Project may operate prior to
completion and Required Project In-Service Date set forth in Schedule C of this Agreement,
provided that: (i) Designated Entity has notified Transmission Provider of the successful
completion of the Project phase; (ii) Transmission Provider has determined that partial operation
of the Project will not negatively impact the reliability of the Transmission System; (iii)
Designated Entity has demonstrated that the requirements for Initial Operation set forth in
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability
Standards, and Good Utility Practice.
Article 17 – Survival
17.0

Survival of Rights.

The rights and obligations of the Parties in this Agreement shall survive the termination,
expiration, or cancellation of this Agreement to the extent necessary to provide for the
determination and enforcement of said obligations arising from acts or events that occurred while
this Agreement was in effect. The Liability and Indemnity provisions in Article 9 also shall
survive termination, expiration, or cancellation of this Agreement.
Article 18 – Non-Standard Terms and Conditions
18.0

Schedule E – Addendum of Non-Standard Terms and Conditions.

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth
in the attached Schedule E are hereby incorporated by reference, and made a part of, this
Agreement. In the event of any conflict between a provision of Schedule E that FERC has
accepted and any provision of the standard terms and conditions set forth in this Agreement that
relates to the same subject matter, the pertinent provision of Schedule E shall control.
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Article 19 – Miscellaneous
19.0

Notices.

Any notice or request made to or by any Party regarding this Agreement shall be made by U.S.
mail or reputable overnight courier to the addresses set forth below:
Transmission Provider:
PJM Interconnection, L.L.C.
2750 Monroe Blvd.
Audubon, PA 19403
Attention: Manager, Infrastructure Coordination
Designated Entity:
Transource Energy, LLC
1 Riverside Plaza,
Columbus, Ohio 43215-2372
Attention: Antonio Smyth
19.1

No Transmission Service.

This Agreement does not entitle the Designated Entity to take Transmission Service under the
Tariff.
19.2

No Rights.

Neither this Agreement nor the construction or the financing of the Project entitles Designated
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the
Tariff.
19.3

Standard of Review.

Future modifications to this Agreement by the Parties or the FERC shall be subject to the just
and reasonable standard and the Parties shall not be required to demonstrate that such
modifications are required to meet the “public interest” standard of review as described in United
Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power
Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956).
19.4

No Partnership.

Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of
any business for profit.
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19.5

Headings.

The Article and Section headings used in this Agreement are for convenience only and shall not
affect the construction or interpretation of any of the provisions of this Agreement.
19.6

Interpretation.

Wherever the context may require, any noun or pronoun used herein shall include the
corresponding masculine, feminine or neuter forms. The singular form of nouns, pronouns and
verbs shall include the plural and vice versa.
19.7

Severability.

Each provision of this Agreement shall be considered severable and if for any reason any
provision is determined by a court or regulatory authority of competent jurisdiction to be invalid,
void or unenforceable, the remaining provisions of this Agreement shall continue in full force
and effect and shall in no way be affected, impaired or invalidated, and such invalid, void or
unenforceable provision shall be replaced with valid and enforceable provision or provisions
which otherwise give effect to the original intent of the invalid, void or unenforceable provision.
19.8

Further Assurances.

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments,
provide all information and take or forbear such further acts and things as may be reasonably
required or useful to carry out the intent and purpose of this Agreement and as are not
inconsistent with the terms hereof.
19.9

Counterparts.

This Agreement may be executed in multiple counterparts to be construed as one effective as of
the Effective Date.
19.10 Governing Law
This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.
19.11 Incorporation of Other Documents.
The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be
amended from time to time, are hereby incorporated herein and made a part hereof.

[Signature Page Follows]
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their
respective authorized officials.

Transmission Provider: PJM Interconnection, L.L.C.
By: /s/ Suzanne E. Glatz
Name

Manager, Infrastructure Coordination 11/2/2016
Title
Date

Printed name of signer: Suzanne E. Glatz

Designated Entity: Transource Energy, LLC for itself and on behalf of
Transource Maryland, LLC and Transource Pennsylvania, LLC
By: /s/ Antonio P. Smith
Name

President
Title

10-26-16
Date

Printed name of signer: Antonio P. Smith
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SCHEDULE A
Description of Project
Rice – Ringgold Line (b2743.5):
 Build new 230 kV double circuit overhead transmission line between the existing
Ringgold Substation and the new Rice Substation; operated as a single circuit.
Rice Substation (b2743.1):
 Tap the existing Conemaugh - Hunterstown 500 kV line to tie in the new 500/230kV
Rice Substation connecting to the new Rice - Ringgold 230 kV line.
 Install two 500/230 kV transformers, operated in parallel.
Furnace Run – Conastone Line (b2752.5):
 Build new 230 kV double circuit overhead transmission line between the existing
Conastone Substation and the new Furnace Run Substation; operated as a single circuit.
Furnace Run Substation (b2752.1):
 Tap the existing Peach Bottom - Three Mile Island 500 kV line to tie in the new
500/230kV Furnace Run Substation connecting to the new Furnace Run - Conastone 230
kV line.
 Install two 500/230 kV transformers, operated in parallel.
Note: Work required to rebuild the Conastone - Northwest 230 kV line will be covered under a
separate RTEP project. The work required to replace the Ringgold #3 and #4 230/138 kV
transformers, to reconfigure the Ringgold bus, and to rebuild & reconductor the Ringgold Catoctin 138 kV & replace terminal equipment at both ends of the circuit will also be covered
under a separate RTEP project.
Project Area Map:
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SCHEDULE B
Scope of Work
The new Rice – Ringgold Line will include approximately 27 miles of double-circuit 230 kV
alternating current overhead transmission line configured in a six-wired arrangement (operated
as a single circuit), rated at least 1660 MVA summer normal and summer emergency, between
the existing Ringgold Substation and the new Rice Substation.
The new Rice Substation will tie into the existing Hunterstown – Conemaugh 500 kV line. The
transmission line and substation remote-end work required to tie the existing Hunterstown –
Conemaugh 500 kV line into the new Rice Substation will be performed by others, and not by
Transource. The new Rice Substation will include:
 Two at least 900 MVA 500/230 kV transformers, operated in parallel.
 One 245 kV breaker in a single bus single breaker configuration.
 Three 500 kV breakers in a ring bus configuration.
The new Furnace Run – Conastone Line will include approximately 15 miles of new doublecircuit 230 kV alternating current overhead transmission line configured in a six-wired
arrangement (operated as a single circuit), rated at least 1800 MVA summer normal and 2400
MVA summer emergency, between the existing Conastone Substation and the new Furnace Run
Substation.
The new Furnace Run Substation will tie into the existing Three Mile Island – Peach Bottom 500
kV line. The transmission line and substation remote-end work required to tie the existing Three
Mile Island – Peach Bottom 500 kV line into the new Furnace Run Substation will be performed
by others, and not by Transource. The new Furnace Run Substation will include:
 Two at least 900 MVA 500/230 kV transformers, operated in parallel.
 Two 245 kV breakers in a double breaker single bus configuration.
 Four 500 kV breakers in a ring bus configuration.
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SCHEDULE C
Development Schedule
Designated Entity shall ensure and demonstrate to the Transmission Provider that it timely has
met the following milestones and milestone dates and that the milestones remain in good
standing:
Milestones and Milestone Dates
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with PECO
or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Metropolitan Edison Company or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Baltimore Gas and Electric Company or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Pennsylvania Electric Company or request the agreement be filed unexecuted.
Demonstrate adequate Project financing. On or before December 31, 2016,
Designated Entity must demonstrate that adequate project financing has been secured.
Project financing must be maintained for the term of this Agreement.
Submit application for any required certificate of convenience and necessity. On or
before June 1, 2018, Designated Entity must demonstrate that any applications for any
required state or local certificate(s) of convenience and necessity have been submitted or
such certificates have been ruled as not required by the applicable states or local
governmental authorities.
Acquisition of all necessary federal, state, county, and local site permits. On or
before December 1, 2019, Designated Entity must demonstrate that all required federal,
state, county and local site permits have been acquired.
Delivery of major electrical equipment. On or before December 1, 2019, Designated
Entity must demonstrate that all major electrical equipment has been delivered to the
project site.
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Substantial Site Work Completed: On or before January 31, 2020, Designated Entity
must demonstrate that at least 20% of Project site construction is completed.
Additionally the Designated Entity must submit updated ratings and the final project
drawings to the Transmission Provider.
Demonstrate required ratings. On or before May 1, 2020, Designated Entity must
demonstrate that the project meets all required electrical ratings.
Required Project In-Service Date. On or before June 1, 2020, Designated Entity must:
(i) demonstrate that the Project is completed in accordance with the Scope of Work in
Schedules B of this Agreement; (ii) meets the criteria outlined in Schedule D of this
Agreement; and (iii) is under Transmission Provider operational dispatch.
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SCHEDULE D
PJM Planning Requirements and Criteria and Required Ratings

Required Ratings*
Rice – Ringgold Line (b2743.5):
 1660 / 1660 MVA summer normal / emergency
o Two 230kV circuits each with the following parameters:
R = 0. 0025299 pu
X = 0. 0275589 pu
B = 0. 114035 pu
Rice Substation (b2743.1):
 Two 900 MVA 500/230 kV transformers

Furnace Run – Conastone Line (b2752.5):
 1800 / 2400 MVA summer normal / emergency
o Two 230kV circuits each with the following parameters:
R = 0. 00134928 pu
X = 0. 0146981 pu
B = 0. 0608184 pu
Furnace Run Substation (b2752.1):
 Two 900 MVA 500/230 kV transformers

* These parameters may be updated and are subject to evaluation by PJM.
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SCHEDULE E
Non-Standard Terms and Conditions
Project Development
The Parties acknowledge and agree that Transource Energy, LLC may utilize its wholly owned
subsidiaries, Transource Pennsylvania, LLC and Transource Maryland, LLC (the “Transource
Subsidiaries”), to perform its obligations to design, engineer, procure, install, and construct the
Project.
Transource Pennsylvania, LLC shall design, engineer, procure, install, construct, own, operate
and maintain the portion of the Project to be located in the Commonwealth of Pennsylvania, and
Transource Maryland, LLC shall design, engineer, procure, install, construct, own, operate, and
maintain the portion of the Project to be located in the State of Maryland. Transource Energy,
LLC shall provide the overall coordination for the Project work.
The Transource Subsidiaries shall obtain all necessary permits, siting, and other regulatory
approvals to undertake their respective portions of the Project and shall perform their work in
accordance with the terms of this Designated Entity Agreement.
In accordance with Sections 5.0, 16.0.1, and 16.0.2, of this Designated Entity Agreement:
(a) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Consolidated Transmission Owners Agreement;
(b) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Interconnection Coordination Agreement for the Project; and
(c) The Transource Subsidiaries each shall execute interconnection agreements with
Transmission Owners with whom their respective facilities will interconnect.

Project Cost
The Estimated Project Cost is $197.1 million plus an escalation compounded adjustment of 3
percent per year to account for inflation as measured from the bid submission date of February
27, 2015 and the Project In-Service Date.
Consistent with the proposal submitted by Transource on February 27, 2015, Transource
commits to the following terms and conditions relevant to the Project:
(a) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity plus incentives on the costs incurred for the Project up to the Estimated Project
Cost;

Page 25

20161114-5331 FERC PDF (Unofficial) 11/14/2016 4:20:39 PM

(b) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity on the costs incurred for the Project above the Estimated Project Cost, but shall
forego any return on equity incentives approved by FERC (including the RTO
participation adder) for the project cost portion that exceeds the Estimated Project Cost;
and
(c) The Transource Subsidiaries commit to an actual equity content of no greater than 50
percent for the Project, once permanent financing is in place. Transource shall be granted
relief from this commitment if the capital market conditions do not remain normal and
the Transource Subsidiaries do not have the ability to finance these transmission projects
with the proposed capital structure.
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SCHEDULE E
Non-Standard Terms and Conditions
Project Development
The Parties acknowledge and agree that Transource Energy, LLC may utilize its wholly owned
subsidiaries, Transource Pennsylvania, LLC and Transource Maryland, LLC (the “Transource
Subsidiaries”), to perform its obligations to design, engineer, procure, install, and construct the
Project.
Transource Pennsylvania, LLC shall design, engineer, procure, install, construct, own, operate
and maintain the portion of the Project to be located in the Commonwealth of Pennsylvania, and
Transource Maryland, LLC shall design, engineer, procure, install, construct, own, operate, and
maintain the portion of the Project to be located in the State of Maryland. Transource Energy,
LLC shall provide the overall coordination for the Project work.
The Transource Subsidiaries shall obtain all necessary permits, siting, and other regulatory
approvals to undertake their respective portions of the Project and shall perform their work in
accordance with the terms of this Designated Entity Agreement.
In accordance with Sections 5.0, 16.0.1, and 16.0.2, of this Designated Entity Agreement:
(a) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Consolidated Transmission Owners Agreement;
(b) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Interconnection Coordination Agreement for the Project; and
(c) The Transource Subsidiaries each shall execute interconnection agreements with
Transmission Owners with whom their respective facilities will interconnect.

Project Cost
The Estimated Project Cost is $197.1 million plus an escalation compounded adjustment of 3
percent per year to account for inflation as measured from the bid submission date of February
27, 2015 and the Project In-Service Date.
Consistent with the proposal submitted by Transource on February 27, 2015, Transource
commits to the following terms and conditions relevant to the Project:
(a) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity plus incentives on the costs incurred for the Project up to the Estimated Project
Cost;
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(b) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity on the costs incurred for the Project above the Estimated Project Cost, but shall
forego any return on equity incentives approved by FERC (including the RTO
participation adder) for the project cost portion that exceeds the Estimated Project Cost;
and
(c) The Transource Subsidiaries commit to an actual equity content of no greater than 50
percent for the Project, once permanent financing is in place. Transource shall be granted
relief from this commitment if the capital market conditions do not remain normal and
the Transource Subsidiaries do not have the ability to finance these transmission projects
with the proposed capital structure.
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Service Agreement No. 4579

DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
And
Transource Energy, LLC, for itself and on behalf of
Transource Maryland, LLC and Transource Pennsylvania, LLC
(PJM Upgrade Project b2743, b2752 Rice - Ringgold and Furnace Run - Conastone)
Service Agreement No. 4579
DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
And
Transource Energy, LLC, for itself and on behalf of
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Transource Maryland, LLC and Transource Pennsylvania, LLC
(PJM Upgrade Project b2743, b2752 Rice - Ringgold and Furnace Run - Conastone)
This Designated Entity Agreement, including the Schedules attached hereto and incorporated
herein (collectively, “Agreement”) is made and entered into as of the Effective Date between
PJM Interconnection, L.L.C. (“Transmission Provider” or “PJM”), and Transource Energy, LLC
(“Designated Entity” or “Transource”), referred to herein individually as “Party” and collectively
as “the Parties.”
WITNESSETH
WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended
and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Operating Agreement”),
Transmission Provider is required to designate among candidates, pursuant to a FERC-approved
process, an entity to develop and construct a specified project to expand, replace and/or reinforce
the Transmission System operated by Transmission Provider;
WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the
Transmission Provider notified Designated Entity that it was designated as the Designated Entity
for the Project (described in Schedule A to this Agreement) to be included in the Regional
Transmission Expansion Plan;
WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement,
Designated Entity accepted the designation as the Designated Entity for the Project and therefore
has the obligation to construct the Project; and
NOW, THEREFORE, in consideration of the mutual covenants herein contained,
together with other good and valuable consideration, the receipt and sufficiency is hereby
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:
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Article 1 – Definitions
1.0

Defined Terms.

All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part I
of the Tariff or in definitions either in the body of this Agreement or its attached Schedules. In
the event of any conflict between defined terms set forth in the Tariff or defined terms in this
Agreement, including the Schedules, such conflict will be resolved in favor of the terms as
defined in this Agreement.
1.1

Confidential Information.

Any confidential, proprietary, or trade secret information of a plan, specification, pattern,
procedure, design, device, list, concept, policy, or compilation relating to the Project or
Transmission Owner facilities to which the Project will interconnect, which is designated as
confidential by the party supplying the information, whether conveyed verbally, electronically, in
writing, through inspection, or otherwise, and shall include, but may not be limited to,
information relating to the producing party’s technology, research and development, business
affairs and pricing, land acquisition and vendor contracts relating to the Project.
1.2

Designated Entity Letter of Credit.

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of
this Agreement as security associated with the Project.
1.3

Development Schedule.

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this
Agreement.
1.4

Effective Date.

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of
this Agreement.
1.5

Initial Operation.

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission
Provider operational dispatch.
1.6

Project.

Project shall mean the enhancement or expansion included in the PJM Regional Transmission
Expansion Plan described in Schedule A of this Agreement.
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1.7

Project Finance Entity.

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of
Project Financing.

1.8

Project Financing.

Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings,
together with all modifications, renewals, supplements, substitutions and replacements thereof,
the proceeds of which are used to finance or refinance the costs of the Project, any alteration,
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt
issues secured by the Project.
1.9

Reasonable Efforts.

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and
effective design and construction of the Project in a manner, which ensures that the Project, once
placed in service, meets the requirements of the Project as described in Schedule B and are
consistent with Good Utility Practice.
1.10

Required Project In-Service Date.

Required Project In-Service Date shall mean the date the Project is required to: (i) be completed
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational
dispatch.

Article 2 – Effective Date and Term
2.0

Effective Date.

Subject to regulatory acceptance, this Agreement shall become effective on the date the
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for
acceptance, rather than reported only in PJM’s Electric Quarterly Report, upon the date specified
by FERC.
2.1

Term.

This Agreement shall continue in full force and effect from the Effective Date until: (i) the
Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the
Project (a) has been completed in accordance with the terms and conditions of this Agreement,
(b) meets all relevant required planning criteria, and (c) is under Transmission Provider’s
operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this
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Agreement.
Article 3 – Security
3.0

Obligation to Provide Security.

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider
(Designated Entity Letter of Credit) or cash security in the amount of $5,550,000, which is three
percent of the estimated cost of the Project. Designated Entity is required provide and maintain
the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of the
Operating Agreement and Section 3.0 of this Agreement. The Designated Entity Letter of
Credit shall remain in full force and effect for the term of this Agreement and for the duration of
the obligations arising therefrom in accordance with Article 17.0.
3.1

Distribution of Designated Entity Letter of Credit or Cash Security.

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall
distribute such funds as determined by FERC.

Article 4 – Project Construction
4.0

Construction of Project by Designated Entity.

Designated Entity shall design, engineer, procure, install and construct the Project, including any
modifications thereto, in accordance with: (i) the terms of this Agreement, including but not
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C;
(ii) applicable reliability principles, guidelines, and standards of the Applicable Regional
Reliability Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and
(v) Good Utility Practice.
4.1

Milestones.
4.1.0

Milestone Dates.

Designated Entity shall meet the milestone dates set forth in the Development Schedule in
Schedule C of this Agreement. Milestone dates set forth in Schedule C only may be extended
by Transmission Provider in writing. Failure to meet any of the milestone dates specified in
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement,
shall constitute a Breach of this Agreement. Transmission Provider reasonably may extend any
such milestone date, in the event of delays not caused by the Designated Entity that could not be
remedied by the Designated Entity through the exercise of due diligence, or if an extension will
not delay the Required Project In-Service Date specified in Schedule C of this Agreement;
provided that a corporate officer of the Designated Entity submits a revised Development
Schedule containing revised milestones and showing the Project in full operation no later than
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the Required Project In-Service Date specified in Schedule C of this Agreement.
4.1.1 Right to Inspect.
Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the
purposes of assessing the progress of the Project and satisfaction of milestones. Such inspection
shall not be deemed as review or approval by Transmission Provider of any design or
construction practices or standards used by the Designated Entity.
4.2

Applicable Technical Requirements and Standards.

For the purposes of this Agreement, applicable technical requirements and standards of the
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design,
engineering, procurement, construction and installation of the Project to the extent that the
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s)
facilities.
4.3

Project Modification.
4.3.0

Project Modification Process.

The Scope of Work and Development Schedule, including the milestones therein, may be
revised, as required, in accordance with Transmission Provider’s project modification process set
forth in the PJM Manuals, or otherwise by Transmission Provider in writing. Such
modifications may include alterations as necessary and directed by Transmission Provider to
meet the system condition for which the Project was included in the Regional Transmission
Expansion Plan.
4.3.1

Consent of Transmission Provider to Project Modifications.

Designated Entity may not modify the Project without prior written consent of Transmission
Provider, including but not limited to, modifications necessary to obtain siting approval or
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.
4.3.2

Customer Facility Interconnections And Transmission Service Requests.

Designated Entity shall perform or permit the engineering and construction necessary to
accommodate the interconnection of Customer Facilities to the Project and transmission service
requests that are determined necessary for such interconnections and transmission service
requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff.
4.4

Project Tracking.

The Designated Entity shall provide regular, quarterly construction status reports in writing to
Transmission Provider. The reports shall contain, but not be limited to, updates and information
specified in the PJM Manuals regarding: (i) current engineering and construction status of the
Project; (ii) Project completion percentage, including milestone completion; (iii) current target
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Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures
to date and revised projected cost estimates for completion of the Project. Transmission
Provider shall use such status reports to post updates regarding the progress of the Project.
4.5

Exclusive Responsibility of Designated Entity.

Designated Entity shall be solely responsible for all planning, design, engineering, procurement,
construction, installation, management, operations, safety, and compliance with applicable laws
and regulations associated with the Project, including but not limited to obtaining all necessary
permits, siting, and other regulatory approvals. Transmission Provider shall have no
responsibility to manage, supervise, or ensure compliance or adequacy of same.

Article 5 – Coordination with Third-Parties
5.0

Interconnection Coordination Agreement with Transmission Owner(s).

By the dates specified in the Development Schedule in Schedule C of this Agreement,
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an
Interconnection Coordination Agreement; and (b) an interconnection agreement among and
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose
facilities the Project will interconnect.
5.1

Connection with Entities Not a Party to the Consolidated Transmission Owners
Agreement.

Designated Entity shall not permit any part of the Project facilities to be connected with the
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement
without an interconnection agreement that contains provisions for the safe and reliable
interconnection and operation of such interconnection in accordance with Good Utility Practice,
and principles, guidelines and standards of the Applicable Regional Reliability Council and
NERC or comparable requirements of an applicable retail tariff or agreement approved by
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.

Article 6 – Insurance
6.0

Designated Entity Insurance Requirements.

Designated Entity shall obtain and maintain in full force and effect such insurance as is
consistent with Good Utility Practice. The Transmission Provider shall be included as an
Additional Insured in the Designated Entity’s applicable liability insurance policies. The
Designated Entity shall provide evidence of compliance with this requirement upon request by
the Transmission Provider.
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6.1

Subcontractor Insurance.

In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types,
and in amounts, commensurate with the risks associated with the services provided by the
subcontractor. Bonding and hiring of contractors or subcontractors shall be the Designated
Entity’s discretion, but regardless of bonding or the existence or non-existence of insurance, the
Designated Entity shall be responsible for the performance or non-performance of any contractor
or subcontractor it hires.

Article 7 – Breach and Default
7.0

Breach.

Except as otherwise provided in Article 10, a Breach of this Agreement shall include:
(a)
The failure to comply with any term or condition of this Agreement, including but
not limited to, any Breach of a representation, warranty, or covenant made in this Agreement,
and failure to provide and maintain security in accordance with Section 3.0 of this Agreement;
(b)
The failure to meet a milestone or milestone date set forth in the Development
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections
4.1.0 and 4.3.0 of this Agreement;
(c)
Assignment of this Agreement in a manner inconsistent with the terms of this
Agreement; or
(d)
Failure of any Party to provide information or data required to be provided to
another Party under this Agreement for such other Party to satisfy its obligations under this
Agreement.
7.1

Notice of Breach.

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity,
if applicable, that the breaching Party identifies in writing prior to the Breach. Such notice shall
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the
steps necessary to cure such Breach.
7.2

Cure and Default.

A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3
shall be in Default of this Agreement.
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7.3

Cure of Breach.

The breaching Party may: (i) cure the Breach within thirty days from the receipt of the notice of
Breach or other such date as determined by Transmission Provider to ensure that the Project
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot
be cured within thirty days but may be cured in a manner that ensures that the Project meets the
Required Project In-Service Date for the Project, within such thirty day time period, commences
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter
diligently pursue such action to completion.
7.4

Re-evaluation if Breach Not Cured.

In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of
Schedule 6 of the Operating Agreement. If based on such re-evaluation, the Project is retained
in the Regional Transmission Expansion Plan and the Designated Entity’s designation for the
Project also is retained, the Parties shall modify this Agreement, including Schedules, as
necessary. In all other events, Designated Entity shall be considered in Default of this
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this
Agreement.
7.5

Remedies.

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to: (i)
commence an action to require the Defaulting Party to remedy such Default and specifically
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;
(ii) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may
have in equity or at law. Upon Default by Designated Entity, Transmission Provider may draw
upon the Designated Entity Letter of Credit. Nothing in this Section 7.5 is intended in any way
to affect the rights of a third-party to seek any remedy it may have in equity or at law from the
Designated Entity resulting from Designated Entity’s Default of this Agreement.
7.6

Remedies Cumulative.

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other
remedy and each and every remedy shall be cumulative and shall be in addition to every other
remedy given hereunder or now or hereafter existing at law or in equity or by statute or
otherwise. The election of any one or more remedies shall not constitute a waiver of the right to
pursue other available remedies.
7.7

Waiver.

Any waiver at any time by any Party of its rights with respect to a Breach or Default under this
Agreement, or with respect to any other matters arising in connection with this Agreement, shall
not be deemed a waiver or continuing waiver with respect to any other Breach or Default or
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other matter.
Article 8 – Early Termination
8.0

Termination by Transmission Provider.

In the event that: (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement,
Transmission Provider determines to remove the Project from the Regional Transmission
Expansion Plan and/or not to retain Designated Entity’s status for the Project; (ii) Transmission
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol
in Schedule 6 of the Operating Agreement that the Project is no longer required to address the
specific need for which the Project was included in the Regional Transmission Expansion Plan;
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other
event outside of the Designated Entity’s control that, with the exercise of Reasonable Efforts,
Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its
obligations under this Agreement, Transmission Provider may terminate this Agreement by
providing written notice of termination to Designated Entity, which shall become effective the
later of sixty calendar days after the Designated Entity receives such notice or other such date the
FERC establishes for the termination. In the event termination pursuant to this Section 8.0 is
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated
Entity Letter of Credit or return the cash security within thirty days of the termination of this
Agreement.
8.1

Termination by Default.

This Agreement shall terminate in the event a Party is in Default of this Agreement in
accordance with Sections 7.2 or 7.4 of this Agreement. Upon Default by Designated Entity,
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash
security.
8.2

Filing at FERC.

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the
termination of this Agreement pursuant to this Article 8.

Article 9 – Liability and Indemnity
9.0

Liability.

For the purposes of this Agreement, Transmission Provider’s liability to the Designated Entity,
any third-party, or any other person arising or resulting from any acts or omissions associated in
any way with performance under this Agreement shall be limited in the same manner and to the
same extent that Transmission Provider’s liability is limited to any Transmission Customer,
third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or
omission in any way associated with service provided under the Tariff or any Service Agreement
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thereunder.
9.1

Indemnity.

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and
save Transmission Provider and its directors, managers, members, shareholders, officers and
employees harmless from, any and all damages, losses, claims, including claims and actions
relating to injury to or death of any person or damage to property, demands, suits, recoveries,
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties,
arising out of or resulting from the Transmission Provider’s acts or omissions associated with the
performance of its obligations under this Agreement to the same extent and in the same manner
that a Transmission Customer is required to indemnify, defend and save Transmission Provider
and its directors, managers, members, shareholders, officers and employees harmless under
Section 10.3 of the Tariff.

Article 10 – Force Majeure
10.0

Force Majeure.

For the purpose of this section, an event of force majeure shall mean any cause beyond the
control of the affected Party, including but not restricted to, acts of God, flood, drought,
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders,
regulations or restrictions imposed by governmental, military, or lawfully established civilian
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to
overcome. An event of force majeure does not include: (i) a failure of performance that is due
to an affected Party’s own negligence or intentional wrongdoing; (ii) any removable or remedial
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove
or remedy within a reasonable time; or (iii) economic hardship of an affected Party.
10.1

Notice.

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of
the cause relied on.
10.2

Duration of Force Majeure.

A Party shall not be responsible for any non-performance or considered in Breach or Default
under this Agreement, for any deficiency or failure to perform any obligation under this
Agreement to the extent that such failure or deficiency is due to Force Majeure. A Party shall
be excused from whatever performance is affected only for the duration of the Force Majeure
and while the Party exercises Reasonable Efforts to alleviate such situation. As soon as the
non-performing Party is able to resume performance of its obligations excused because of the
occurrence of Force Majeure, such Party shall resume performance and give prompt notice
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thereof to the other Party. In the event that Designated Entity is unable to perform any of its
obligations under this Agreement because of an occurrence of Force Majeure, Transmission
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.
10.3

Breach or Default of or Force Majeure under Interconnection Coordination
Agreement

If either of the following events prevents Designated Entity from performing any of its
obligations under this Agreement, such event shall be considered a Force Majeure event under
this Agreement and the provisions of this Article 10 shall apply: (i) a breach or default of the
Interconnection Coordination Agreement associated with the Project by a party to the
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of
Force Majeure under the Interconnection Coordination Agreement associated with the Project.

Article 11 – Assignment
11.0

Assignment.

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance
with this Section 11.0. Except for assignments described in Section 11.1 of this Agreement that
may not result in the assignment of all rights, duties, and obligations under this Agreement to a
Project Finance Entity, no partial assignments will be permitted. No Party may assign any of its
rights or delegate any of its duties or obligations under this Agreement without prior written
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or
delayed. Any such assignment or delegation made without such written consent shall be null
and void. Assignment by the Designated Entity shall be contingent upon, prior to the effective
date of the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of
Transmission Provider that the assignee has the technical competence and financial ability to
comply with the requirements of this Agreement and to construct the Project consistent with the
assignor’s cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity
for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.
Except as provided in an assignment to a Finance Project Entity to the contrary, for all
assignments by any Party, the assignee must assume in a writing, to be provided to the other
Party, all rights, duties, and obligations of the assignor arising under this Agreement. Any
assignment described herein shall not relieve or discharge the assignor from any of its
obligations hereunder absent the written consent of the other Party.
In no circumstance, shall
an assignment of this Agreement or any of the rights, duties, and obligations under this
Agreement diminish the rights of the Transmission Provider under this Agreement, the Tariff, or
the Operating Agreement. Any assignees that will construct, maintain, or operate the Project
shall be subject to, and comply with the terms of this Agreement, the Tariff and the Operating
Agreement.
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11.1

Project Finance Entity Assignments
11.1.1 Assignment to Project Finance Entity

If an arrangement between the Designated Entity and a Project Finance Entity provides that the
Project Finance Entity may assume any of the rights, duties and obligations of the Designated
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement diminish the rights of the Transmission Provider under this
Agreement, the Tariff, or the Operating Agreement.
11.1.2 Assignment By Project Finance Entity
A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement,
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights,
duties or obligations under this Agreement to another entity not a Party to this Agreement only:
(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement alter or diminish the rights of the Transmission Provider
under this Agreement, the Tariff, or the Operating Agreement. Any assignees that will
construct, maintain, or operate the Project shall be subject to, and comply with the Tariff and
Operating Agreement.

Article 12 – Information Exchange
12.0

Information Access.

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party
information necessary to carry out each Party’s obligations and responsibilities under this
Agreement, the Operating Agreement, and the Tariff. Such information shall include but not be
limited to, information reasonably requested by Transmission Provider to prepare the Regional
Transmission Expansion Plan. The Parties shall not use such information for purposes other
than to carry out their obligations or enforce their rights under this Agreement, the Operating
Agreement, and the Tariff.
12.1

Reporting of Non-Force Majeure Events.

Each Party shall notify the other Party when it becomes aware of its inability to comply with the
provisions of this Agreement for a reason other than Force Majeure. The Parties agree to
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cooperate with each other and provide necessary information regarding such inability to comply,
including, but not limited to, the date, duration, reason for the inability to comply, and corrective
actions taken or planned to be taken with respect to such inability to comply. Notwithstanding
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement.

Article 13 – Confidentiality
13.0

Confidentiality.

For the purposes of this Agreement, information will be considered and treated as Confidential
Information only if it meets the definition of Confidential Information set forth in Section 1.1 of
this Agreement and is clearly designated or marked in writing as “confidential” on the face of the
document, or, if the information is conveyed orally or by inspection, if the Party providing the
information orally informs the Party receiving the information that the information is
“confidential.” Confidential Information shall be treated consistent with Section 18.17 of the
Operating Agreement. A Party shall be responsible for the costs associated with affording
confidential treatment to its information.

Article 14 – Regulatory Requirements
14.0

Regulatory Approvals.

Designated Entity shall seek and obtain all required government authority authorizations or
approvals as soon as reasonably practicable, and by the milestone dates set forth in the
Development Schedule of Schedule C of this Agreement, as applicable.

Article 15 – Representations and Warranties
15.0

General.

Designated Entity hereby represents, warrants and covenants as follows, with these
representations, warranties, and covenants effective as to the Designated Entity during the full
time this Agreement is effective:
15.0.1 Good Standing
Designated Entity is duly organized or formed, as applicable, validly existing and in good
standing under the laws of its State of organization or formation, and is in good standing under
the laws of the respective State(s) in which it is incorporated.
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15.0.2 Authority
Designated Entity has the right, power and authority to enter into this Agreement, to become a
Party thereto and to perform its obligations hereunder. This Agreement is a legal, valid and
binding obligation of Designated Entity, enforceable against Designated Entity in accordance
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy,
insolvency, reorganization or other similar laws affecting creditors’ rights generally and by
general equitable principles (regardless of whether enforceability is sought in a proceeding in
equity or at law).
15.0.3 No Conflict.
The execution, delivery and performance of this Agreement does not violate or conflict with the
organizational or formation documents, or bylaws or operating agreement, of Designated Entity,
or any judgment, license, permit, order, material agreement or instrument applicable to or
binding upon Designated Entity or any of its assets.
Article 16 – Operation of Project
16.0

Initial Operation.

The following requirements shall be satisfied prior to Initial Operation of the Project:
16.0.1 Execution of the Consolidated Transmission Owners Agreement
Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to
meet all requirements therein.
16.0.2 Execution of an Interconnection Agreement
Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s)
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted
with the Commission.
16.0.3 Operational Requirements
The Project must meet all applicable operational requirements described in the PJM Manuals.
16.0.4 Parallel Operation
Designated Entity shall have all necessary systems and personnel in place to allow for parallel
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is
interconnected consistent with the Interconnection Coordination Agreement associated with the
Project.
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16.0.5 Synchronization
Designated Entity shall have received any necessary authorization from Transmission Provider
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize
with the Transmission System or to energize, as applicable, per the determination of
Transmission Provider, the Project.
16.1

Partial Operation.

If the Project is to be completed in phases, the completed part of the Project may operate prior to
completion and Required Project In-Service Date set forth in Schedule C of this Agreement,
provided that: (i) Designated Entity has notified Transmission Provider of the successful
completion of the Project phase; (ii) Transmission Provider has determined that partial operation
of the Project will not negatively impact the reliability of the Transmission System; (iii)
Designated Entity has demonstrated that the requirements for Initial Operation set forth in
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability
Standards, and Good Utility Practice.

Article 17 – Survival
17.0

Survival of Rights.

The rights and obligations of the Parties in this Agreement shall survive the termination,
expiration, or cancellation of this Agreement to the extent necessary to provide for the
determination and enforcement of said obligations arising from acts or events that occurred while
this Agreement was in effect. The Liability and Indemnity provisions in Article 9 also shall
survive termination, expiration, or cancellation of this Agreement.

Article 18 – Non-Standard Terms and Conditions
18.0

Schedule E – Addendum of Non-Standard Terms and Conditions.

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth
in the attached Schedule E are hereby incorporated by reference, and made a part of, this
Agreement. In the event of any conflict between a provision of Schedule E that FERC has
accepted and any provision of the standard terms and conditions set forth in this Agreement that
relates to the same subject matter, the pertinent provision of Schedule E shall control.
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Article 19 – Miscellaneous
19.0

Notices.

Any notice or request made to or by any Party regarding this Agreement shall be made by U.S.
mail or reputable overnight courier to the addresses set forth below:
Transmission Provider:
PJM Interconnection, L.L.C.
2750 Monroe Blvd.
Audubon, PA 19403
Attention: Manager, Infrastructure Coordination
Designated Entity:
Transource Energy, LLC
1 Riverside Plaza,
Columbus, Ohio 43215-2372
Attention: Antonio Smyth
19.1

No Transmission Service.

This Agreement does not entitle the Designated Entity to take Transmission Service under the
Tariff.
19.2

No Rights.

Neither this Agreement nor the construction or the financing of the Project entitles Designated
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the
Tariff.
19.3

Standard of Review.

Future modifications to this Agreement by the Parties or the FERC shall be subject to the just
and reasonable standard and the Parties shall not be required to demonstrate that such
modifications are required to meet the “public interest” standard of review as described in United
Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power
Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956).
19.4

No Partnership.

Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of
any business for profit.
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19.5

Headings.

The Article and Section headings used in this Agreement are for convenience only and shall not
affect the construction or interpretation of any of the provisions of this Agreement.
19.6

Interpretation.

Wherever the context may require, any noun or pronoun used herein shall include the
corresponding masculine, feminine or neuter forms. The singular form of nouns, pronouns and
verbs shall include the plural and vice versa.
19.7

Severability.

Each provision of this Agreement shall be considered severable and if for any reason any
provision is determined by a court or regulatory authority of competent jurisdiction to be invalid,
void or unenforceable, the remaining provisions of this Agreement shall continue in full force
and effect and shall in no way be affected, impaired or invalidated, and such invalid, void or
unenforceable provision shall be replaced with valid and enforceable provision or provisions
which otherwise give effect to the original intent of the invalid, void or unenforceable provision.
19.8

Further Assurances.

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments,
provide all information and take or forbear such further acts and things as may be reasonably
required or useful to carry out the intent and purpose of this Agreement and as are not
inconsistent with the terms hereof.
19.9

Counterparts.

This Agreement may be executed in multiple counterparts to be construed as one effective as of
the Effective Date.
19.10 Governing Law
This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.
19.11 Incorporation of Other Documents.
The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be
amended from time to time, are hereby incorporated herein and made a part hereof.

[Signature Page Follows]
IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their
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respective authorized officials.

Transmission Provider: PJM Interconnection, L.L.C.
By: /s/ Suzanne E. Glatz
Name

Manager, Infrastructure Coordination 11/2/2016
Title
Date

Printed name of signer: Suzanne E. Glatz

Designated Entity: Transource Energy, LLC for itself and on behalf of
Transource Maryland, LLC and Transource Pennsylvania, LLC
By: /s/ Antonio P. Smith
Name

President
Title

10-26-16
Date

Printed name of signer: Antonio P. Smith

SCHEDULE A
Description of Project

Rice – Ringgold Line (b2743.5):
 Build new 230 kV double circuit overhead transmission line between the existing
Ringgold Substation and the new Rice Substation; operated as a single circuit.
Rice Substation (b2743.1):
 Tap the existing Conemaugh - Hunterstown 500 kV line to tie in the new 500/230kV
Rice Substation connecting to the new Rice - Ringgold 230 kV line.


Install two 500/230 kV transformers, operated in parallel.

Furnace Run – Conastone Line (b2752.5):
 Build new 230 kV double circuit overhead transmission line between the existing
Conastone Substation and the new Furnace Run Substation; operated as a single circuit.
Furnace Run Substation (b2752.1):
 Tap the existing Peach Bottom - Three Mile Island 500 kV line to tie in the new
500/230kV Furnace Run Substation connecting to the new Furnace Run - Conastone 230
kV line.
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Install two 500/230 kV transformers, operated in parallel.

Note: Work required to rebuild the Conastone - Northwest 230 kV line will be covered under a
separate RTEP project. The work required to replace the Ringgold #3 and #4 230/138 kV
transformers, to reconfigure the Ringgold bus, and to rebuild & reconductor the Ringgold
-Catoctin 138 kV & replace terminal equipment at both ends of the circuit will also be covered
under a separate RTEP project.

Project Area Map:
SCHEDULE B
Scope of Work
The new Rice – Ringgold Line will include approximately 27 miles of double-circuit 230 kV
alternating current overhead transmission line configured in a six-wired arrangement (operated
as a single circuit), rated at least 1660 MVA summer normal and summer emergency, between
the existing Ringgold Substation and the new Rice Substation.
The new Rice Substation will tie into the existing Hunterstown – Conemaugh 500 kV line. The
transmission line and substation remote-end work required to tie the existing Hunterstown –
Conemaugh 500 kV line into the new Rice Substation will be performed by others, and not by
Transource. The new Rice Substation will include:


Two at least 900 MVA 500/230 kV transformers, operated in parallel.



One 245 kV breaker in a single bus single breaker configuration.



Three 500 kV breakers in a ring bus configuration.

The new Furnace Run – Conastone Line will include approximately 15 miles of new
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double-circuit 230 kV alternating current overhead transmission line configured in a six-wired
arrangement (operated as a single circuit), rated at least 1800 MVA summer normal and 2400
MVA summer emergency, between the existing Conastone Substation and the new Furnace Run
Substation.
The new Furnace Run Substation will tie into the existing Three Mile Island – Peach Bottom 500
kV line. The transmission line and substation remote-end work required to tie the existing
Three Mile Island – Peach Bottom 500 kV line into the new Furnace Run Substation will be
performed by others, and not by Transource. The new Furnace Run Substation will include:


Two at least 900 MVA 500/230 kV transformers, operated in parallel.



Two 245 kV breakers in a double breaker single bus configuration.



Four 500 kV breakers in a ring bus configuration.
SCHEDULE C
Development Schedule

Designated Entity shall ensure and demonstrate to the Transmission Provider that it timely has
met the following milestones and milestone dates and that the milestones remain in good
standing:
Milestones and Milestone Dates
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with PECO
or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Metropolitan Edison Company or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Baltimore Gas and Electric Company or request the agreement be filed unexecuted.
Execute Interconnection Coordination Agreement. On or before May 31, 2017,
Designated Entity must execute the Interconnection Coordination Agreement with
Pennsylvania Electric Company or request the agreement be filed unexecuted.
Demonstrate adequate Project financing. On or before December 31, 2016, Designated
Entity must demonstrate that adequate project financing has been secured. Project
financing must be maintained for the term of this Agreement.
Submit application for any required certificate of convenience and necessity. On or
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before June 1, 2018, Designated Entity must demonstrate that any applications for any
required state or local certificate(s) of convenience and necessity have been submitted or
such certificates have been ruled as not required by the applicable states or local
governmental authorities.
Acquisition of all necessary federal, state, county, and local site permits. On or before
December 1, 2019, Designated Entity must demonstrate that all required federal, state,
county and local site permits have been acquired.
Delivery of major electrical equipment. On or before December 1, 2019, Designated
Entity must demonstrate that all major electrical equipment has been delivered to the
project site.
Substantial Site Work Completed: On or before January 31, 2020, Designated Entity
must demonstrate that at least 20% of Project site construction is completed. Additionally
the Designated Entity must submit updated ratings and the final project drawings to the
Transmission Provider.
Demonstrate required ratings. On or before May 1, 2020, Designated Entity must
demonstrate that the project meets all required electrical ratings.
Required Project In-Service Date. On or before June 1, 2020, Designated Entity must:
(i) demonstrate that the Project is completed in accordance with the Scope of Work in
Schedules B of this Agreement; (ii) meets the criteria outlined in Schedule D of this
Agreement; and (iii) is under Transmission Provider operational dispatch.
SCHEDULE D
PJM Planning Requirements and Criteria and Required Ratings

Required Ratings*
Rice – Ringgold Line (b2743.5):
 1660 / 1660 MVA summer normal / emergency
o Two 230kV circuits each with the following parameters:
 R = 0. 0025299 pu
 X = 0. 0275589 pu
 B = 0. 114035 pu
Rice Substation (b2743.1):
 Two 900 MVA 500/230 kV transformers

Furnace Run – Conastone Line (b2752.5):
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1800 / 2400 MVA summer normal / emergency
o Two 230kV circuits each with the following parameters:
 R = 0. 00134928 pu
 X = 0. 0146981 pu
 B = 0. 0608184 pu

Furnace Run Substation (b2752.1):
 Two 900 MVA 500/230 kV transformers

* These parameters may be updated and are subject to evaluation by PJM.
SCHEDULE E
Non-Standard Terms and Conditions
Project Development
The Parties acknowledge and agree that Transource Energy, LLC may utilize its wholly owned
subsidiaries, Transource Pennsylvania, LLC and Transource Maryland, LLC (the “Transource
Subsidiaries”), to perform its obligations to design, engineer, procure, install, and construct the
Project.
Transource Pennsylvania, LLC shall design, engineer, procure, install, construct, own, operate
and maintain the portion of the Project to be located in the Commonwealth of Pennsylvania, and
Transource Maryland, LLC shall design, engineer, procure, install, construct, own, operate, and
maintain the portion of the Project to be located in the State of Maryland. Transource Energy,
LLC shall provide the overall coordination for the Project work.
The Transource Subsidiaries shall obtain all necessary permits, siting, and other regulatory
approvals to undertake their respective portions of the Project and shall perform their work in
accordance with the terms of this Designated Entity Agreement.
In accordance with Sections 5.0, 16.0.1, and 16.0.2, of this Designated Entity Agreement:
(a) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Consolidated Transmission Owners Agreement;
(b) Transource Energy, LLC, Transource Pennsylvania, LLC and Transource Maryland,
LLC shall each execute the Interconnection Coordination Agreement for the Project; and
(c) The Transource Subsidiaries each shall execute interconnection agreements with
Transmission Owners with whom their respective facilities will interconnect.
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Project Cost
The Estimated Project Cost is $197.1 million plus an escalation compounded adjustment of 3
percent per year to account for inflation as measured from the bid submission date of February
27, 2015 and the Project In-Service Date.
Consistent with the proposal submitted by Transource on February 27, 2015, Transource
commits to the following terms and conditions relevant to the Project:
(a) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity plus incentives on the costs incurred for the Project up to the Estimated Project
Cost;
(b) The Transource Subsidiaries shall be entitled to recover the FERC approved return on
equity on the costs incurred for the Project above the Estimated Project Cost, but shall
forego any return on equity incentives approved by FERC (including the RTO
participation adder) for the project cost portion that exceeds the Estimated Project Cost;
and
(c) The Transource Subsidiaries commit to an actual equity content of no greater than 50
percent for the Project, once permanent financing is in place. Transource shall be granted
relief from this commitment if the capital market conditions do not remain normal and
the Transource Subsidiaries do not have the ability to finance these transmission projects
with the proposed capital structure.
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