


2020 OC Work Plan

As of January 1, 2019



Jan – Mar

Apr – Jun

Jul – Sep

Oct – Dec

OC
Manual
Reviews

Manual 1 :Control Center and Data Exchange

Manual 3: Transmission Operations

Manual 3A: EMS Model Updates & QA

Manual 12: Balancing Operations

Manual 13: Emergency Operations


Manual 36: System Restoration

Manual 37: Reliability Coordination

Manual 38: Operations Planning

Manual 14D: Generator Operational Requirements

Manual 10: Pre-Scheduling Operations



Jan – Mar

Apr – Jun

Jul – Sep

Oct – Dec

OC
Recurring
Items

Review of OC Charter

Review OC Work Plan

OATF Review

System Resilience

Day Ahead Schedule Reserve (DASR)

Winter Reserve Target

Load Management Event Summary


Frequency Response review

Regulation Performance Updates

Synchronous Reserve Updates

PJM Project Summary for Upcoming Year

Applications of Synchro-Phasor Data



Review of OC Charter	●	
Review OC Work Plan	●	
OATF Review	●	
System Resilience	●	Ongoing
Day Ahead Schedule Reserve (DASR)	●	
Winter Reserve Target	●	
Load Management Event Summary	●	
Frequency Response review	●	Ongoing
Regulation Performance Updates	●	Ongoing
Synchronous Reserve Updates	●	Ongoing
PJM Project Summary for Upcoming Year	●	
Applications of Synchro-Phasor Data	●	Ongoing

Complete	●
In-progress	●
Planned	●