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STRUCTURE & TIMING CURRENT 12-MONTH 2021 RTEP CYCLE (1/6, V5)

2016 2017 2015 

Set End Date:Set Start Date: Set Duration: See “Approach and Clarifications” Document:Extended Duration: Occurence:

JAN FEB  MAR APR  MAY  JUN JUL  AUG SEP  OCT NOV DEC JAN FEB JAN FEB MAR APR  MAY  JUN JUL  AUG SEP  OCT NOV DEC

RPM 2020 Analysis 

Load Forecast (2x Per Cycle) 
Generation Expansion (2x Per Cycle)
Power Flow
Fuel Prices, etc.

2020 RPM CETO 

SRRTEPSRRTEP SRRTEP

Recommendation TEAC Recommendation TEAC

Pre-Recommendation TEACPre-Recommendation TEAC

Board Board

TEAC Whitepaper TEAC Whitepaper 

Load Forecast/DR Forecast

2021 RTEP CETO2019 RPM CETO2020 RTEP CETO

Evaluate Proposed Solutions

Acceleration Study Acceleration Study 

Economic Constraints Posted

Assumptions Updated

JOA Process

Assumptions Updated

Assumptions Reviewed With Board

Study Assumptions (Reviewed with TEAC)

2021 RTEP MMWG Load Flow and Stability Cases 2022 RTEP MMWG Load Flow and Stability Cases

Machine ListMachine List

2021 RTEP Case Build 

2020 RTEP Case Clean-Up

Evaluate & Analyze Window Proposals 

2016-17 RTEP Long-Term Window 2014-15 RTEP Long-Term Window 

2019 RPM Analysis 

JOA Process

2020 RTEP Reliability Analysis 
Summer & Light Load  |  Winter & Retool

2021 RTEP Reliability Analysis 
Summer & Light Load  |  Winter & Retool

2019 RPM Case Build 

2022 RTEP Case Build 

2022 RTEP Case Clean-Up

2020 RPM Case Build 

2020 RTEP Proposal Window 2021 RTEP Proposal Window2020 RTEP Proposal Window

Queues

Evaluate & Analyze Window Proposals 

Build ME Base Case Build ME Base Case 

Recommendations to TEAC

2020 RTEP Case Build 

2019 RTEP Case Clean-Up

Model Current Queue ProjectsModel Current Queue Projects

Prepare for Current Queue Feasibility Studies Prepare for Current Queue Feasibility Studies 

Posting of Results, Review of 
Exemptions, and Quality Check

Posting of Results, Review of 
Exemptions, and Quality Check

16

Monthly Planning Committee/TEAC Meetings & Periodic Webcasts


